

## OHIO TURNPIKE COMMISSION

### Resolution Authorizing Additional Expenditures with Arcadis U.S., Inc. under Existing Contract for Engineering Design and Construction Administration and Inspection Services, (Project No. 71-10-05)

WHEREAS, on November 4, 2010, the Commission issued its Request for Proposals (“RFP”) for Project No. 71-10-05 seeking Engineering Design and Construction Administration and Inspection Services for repair, replacement and/or rehabilitation of the following bridges over the Turnpike in Lorain County: (1) Bridge Parapet Investigation and Replacement/Rehabilitation of the Oberlin Road Bridge over the Turnpike at Milepost 141.2; (2) Approach Slab and Substructure Investigation and Repair/Replacement of the West Ridge Road Bridge over the Turnpike at Milepost 142.6; and (3) Bridge Deck Replacement of the Gulf Road Bridge over the Turnpike at Milepost 146.4; and

WHEREAS, on November 30, 2010, four proposals from firms deemed qualified to respond to the RFP were received, which proposals were reviewed by an evaluation team consisting of the Commission’s former Chief Engineer, the former Assistant Chief Engineer, and the former Bridges and Structures Engineer, which team ranked the proposal received from **Arcadis U.S., Inc. (“Arcadis”)**, of **Cleveland, Ohio**, as the best proposal received; and

WHEREAS, the Commission’s General Counsel has advised that said RFP selection process and the selection of Arcadis conformed with the selection process set forth in Ohio Revised Code Sections 153.65 to 153.71; and

WHEREAS, a Contract was entered into with Arcadis on February 4, 2011, in the total not-to-exceed amount of \$119,246.85, for the performance of Phase I Preliminary Design Plan Preparation Services for the structures identified in the RFP, which fee also included Final Design Plan Preparation Services for the deck replacement of the Gulf Road Bridge, and for which Construction Contract No. 43-12-02 was approved by the Commission in February 2012, via Resolution No. 10-2012, which Resolution also authorized Construction Administration and Inspection Services to be performed by Arcadis during said bridge deck replacement project; and

WHEREAS, Arcadis has submitted a fee proposal dated May 30, 2012, in the not-to-exceed amount of **\$42,438.00** to perform Final Design Plan Preparation Services for the parapet replacement and rehabilitation of the Oberlin Road Bridge and the approach slab and substructure repair and replacement for the West Ridge Road Bridge, which fee proposal the Chief Engineer has deemed to be reasonable and acceptable; and

WHEREAS, the continued expenditures by the Commission under the Contract will exceed ten percent of the original contract amount, and, therefore, in accordance with Article V, Section 1.00 of the Commission’s Code of Bylaws, the Commission must authorize the amendment of the Contract for Project No. 71-10-05; and

WHEREAS, the Commission will be requested to authorize additional expenditures that will be required when Arcadis is asked to perform Phase II Construction Administration and Inspection Services during the rehabilitation of the two aforementioned bridge structures; and

WHEREAS, the Executive Director has reviewed the recommendations submitted by the Chief Engineer and the General Counsel, and concurs that the Contract for Project No. 71-10-05 should be amended to allow for performance of the required Phase I Final Design Plan Preparation Services for the Oberlin and West Ridge Road Bridges; and

WHEREAS, the Commission has duly considered such recommendations.

NOW, THEREFORE, BE IT

RESOLVED that the Commission concurs that **Arcadis U.S., Inc.**, of **Cleveland, Ohio** should perform the Phase I Final Design Plan Preparation Services contemplated under Project No. 71-10-05, and authorizes the Executive Director and the General Counsel to amend the Contract with Arcadis U.S., Inc., to perform said services, all in accordance with the terms and conditions of the Commission’s RFP for Project No. 71-10-05, Arcadis’ response thereto and its fee proposal therefor.

**(Resolution No. 27-2012 adopted June 18, 2012)**