

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

Resolution Authorizing a Modification to the Contract with TranSystems Corporation of Ohio, to Perform Phase IB and Phase II Services Under Project No. 71-23-12 for an Aggregate Not-to-Exceed Amount of \$1,810,767.00

WHEREAS, the Ohio Turnpike and Infrastructure Commission (“Commission”) selected TranSystems Corporation of Ohio to perform architectural/engineering design services and engineering support during construction for the Deck Replacement of Albion Road Bridge at Milepost 162.2 over the Ohio Turnpike Mainline; Deck Replacement of the Ohio Turnpike Mainline Bridge over Royalton Road at Milepost 165.4; Deck Replacement of the Ohio Turnpike Mainline Bridge over York Road at Milepost 165.5; and Deck Replacement of Broadview Road (SR-176) Bridge over the Ohio Turnpike Mainline at Milepost 169.5, in Cuyahoga County, Ohio, designated as Project No. 71-23-12 (the “Project”), for the scope of work identified below:

SERVICES/FEEES APPROVED TO DATE

CONTRACT	SERVICES	FEE PROPOSAL	APPROVAL	AMOUNT
Original Contract	Phase IA Services – Project No. 71-23-12 – Albion Road Bridge over Ohio Turnpike at Milepost 162.2, Bridge Survey	March 11, 2024	Approved under Executive Director’s Authority	\$42,086.00

TOTAL AMOUNT TO DATE: \$42,086.00

PROPOSED SERVICES/FEEES

CONTRACT	SERVICES	FEE PROPOSAL	APPROVAL	AMOUNT
<i>First Modification</i>	Phase IB and Phase II Services – Project No. 71-23-12 – preliminary and final design and plans, and assistance during the bidding process, including bid review services, engineering support during construction of all four (4) bridges.	April 29, 2024	<i>Proposed</i>	\$1,768,681.00

TOTAL AMOUNT WITH \$1,810,767.00 MODIFICATION:

WHEREAS, the parties entered into a Contract for Professional Engineering Services (the “Contract”), dated March 26, 2024; and

WHEREAS, the parties contemplated modifying the Contract after the completion of the Phase IA Services to incorporate additional professional services based on the findings of the work performed under Phase IA and to be separately designated as Phase IB and Phase II; and

WHEREAS, the Phase IA Services are complete, and the parties prepared a final design scope for the Project which includes, but is not limited to, preliminary and final design and plans, and assistance during the bidding process, including bid review services (“Phase IB Services”) engineering support during construction (“Phase II Services”); and

WHEREAS, TranSystems Corporation of Ohio submitted a revised fee proposal dated April 29, 2024, in the not-to-exceed amount of \$1,768,681.00, specifically \$1,698,551.00 for Phase IB Services and \$70,130.00 for Phase II Services, which fee proposal the Chief Engineer/Deputy Executive Director deemed reasonable and necessary; and

WHEREAS, the Executive Director has reviewed the recommendation submitted by the Chief Engineer/Deputy Executive Director and approves the recommendation to authorize TranSystems Corporation of Ohio to perform the Phase IB and Phase II Services under Project No. 71-23-12; and

WHEREAS, Commission action is necessary under Article V, Section 1.00 of the Commission's Code of Bylaws because the proposed Contract modification exceeds the greater of \$150,000 or 10% of the original contract amount; and

WHEREAS, the Commission has duly considered such recommendations.

NOW, THEREFORE, BE IT

RESOLVED, by the Ohio Turnpike and Infrastructure Commission that the revised proposal from TranSystems Corporation of Ohio, dated April 29, 2024, to perform the Phase IB and Phase II Services, specifically described in the recitals, under Project No. 71-23-12 in the not-to-exceed amount of \$1,768,681.00 is accepted and approved, and the Executive Director is authorized to amend the Contract with TranSystems Corporation of Ohio to perform such additional services in accordance with the terms and conditions of the existing Contract and the revised fee proposal dated April 29, 2024, for an aggregate not-to-exceed contract amount of \$1,810,767.00.

(Resolution No. 62-2024 adopted May 20, 2024)