

OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION

Resolution Approving a Modification to the Contract with Arcadis Engineering Services, (USA), Inc. to Perform Phase II Services Under Project No. 71-21-05 for an Aggregate Not-to-Exceed Amount of \$632,125.00

WHEREAS, the Ohio Turnpike and Infrastructure Commission (“Commission”) selected Arcadis Engineering Services (USA), Inc. (formerly IBI Group Engineering Services USA, Inc.) to perform professional engineering services and engineering support during construction for Bridge Deck Replacement and Bridge Deck Rehabilitation, Fought Road over Ohio Turnpike, Milepost 86.6, River Road over Ohio Turnpike, Milepost 93.0, Carley Road over Ohio Turnpike, Milepost 94.7, in Sandusky County, Ohio, designated as Project No. 71-21-05 (the “Project”), for the scope of work identified below:

SERVICES/FEEES APPROVED TO DATE

CONTRACT	SERVICES	FEE PROPOSAL	APPROVAL	AMOUNT
Original Contract	Phase IA Services – Project No. 71-21-05 - architectural/engineering design services, specifically site inspection, engineering report and survey	January 11, 2022	N/A Approved under Executive Director’s Authority	\$95,360.00
First Modification	Phase IB – Project No. 71-21-05 - Preliminary and Final Design Plans, assistance during the bidding process, and bid review services	October 31, 2022	Resolution No. 79-2022	\$460,735.00
Second Modification	Mileage Reimbursement	January 9, 2023	N/A	\$0.00
Third Modification	Time Extension Request	June 27, 2023	N/A	\$0.00

**TOTAL AMOUNT TO \$556,095.00
DATE:**

PROPOSED SERVICES/FEEES

CONTRACT	SERVICES	FEE PROPOSAL	APPROVAL	AMOUNT
<i>Fourth Modification</i>	Phase II Services – Project No. 43-24-04 - engineering support during construction	May 2, 2024	<i>Proposed</i>	\$76,030.00

**TOTAL AMOUNT WITH \$632,125.00
MODIFICATION:**

WHEREAS, the Commission entered into a Contract with IBI Group Engineering Services, USA, Inc. for Professional Engineering Services (the “Contract”), dated February 14, 2022; and

WHEREAS, IBI Group Engineering Services (USA) Inc. later became a wholly owned subsidiary of Arcadis NV I and effective April 20, 2023, IBI Group Engineering Services, USA, Inc., officially changed its name to Arcadis Engineering Services (USA), Inc.; and

WHEREAS, the Commission selected a contractor to make the public improvements that Arcadis Engineering Services (USA), Inc designed as part of its Phase I Services, and Arcadis Engineering Services (USA), Inc. submitted a fee proposal dated May 2, 2024, in the not-to-exceed amount of \$76,030.00, to perform the Phase II Services which fee proposal the Chief Engineer/Deputy Executive Director deemed reasonable and necessary; and

WHEREAS, the Executive Director has reviewed the recommendation submitted by the Chief Engineer/Deputy Executive Director and approves the recommendation to authorize Arcadis Engineering Services (USA), Inc. to perform the Phase II Services under Design Project No. 71-21-05 and Construction Project No. 43-24-04; and

WHEREAS, Commission action is necessary under Article V, Section 1.00 of the Commission's Code of Bylaws because the proposed contract modification exceeds the greater of \$150,000 or 10% of the original contract amount; and

WHEREAS, the Commission has duly considered such recommendations.

NOW, THEREFORE, BE IT

RESOLVED, by the Ohio Turnpike and Infrastructure Commission that the revised proposal from Arcadis Engineering Services (USA), Inc., dated May 2, 2024, to perform the Phase II Services, specifically described in the recitals, under Project No. 71-21-05 and Construction Project No. 43-24-04, in the not-to-exceed amount of \$76,030.00 is accepted and approved, and the Executive Director is authorized to amend the contract with Arcadis Engineering Services (USA), Inc., to perform such additional services in accordance with the terms and conditions of the existing contract and Arcadis Engineering Services (USA), Inc.'s revised fee proposal dated May 2, 2024, resulting in the aggregate not-to-exceed contract amount of \$632,125.00.

(Resolution No. 64-2024 adopted May 20, 2024)