



# Ohio Turnpike and Infrastructure Commission

## 2017 Consultant Services

### Anticipated Schedule

Updated February 3, 2017  
Future updates first week of each month

| Project Number<br>(Anticipated) | Scope of Work  | Design Schedule         | Construction<br>Year | RFP Issue Date<br>(Planned) |
|---------------------------------|--|-------------------------|----------------------|-----------------------------|
| 71-17-xx                        | <b>Bridge Deck Replacement #1</b><br>MP 34.2 - Ohio Turnpike Mainline Bridge pair (8,299 SF)<br>MP 34.5 - Ohio Turnpike Mainline Bridge pair (8,460 SF)<br>MP 35.2 - Bridge over Ohio Turnpike (5,543 SF)  | Fall 2017 - Summer 2018 | 2019                 | February 2017               |
| 71-17-xx                        | <b>Bridge Deck Replacement #2</b><br>MP 71.4 - Bridge over Ohio Turnpike (6,107 SF)<br>MP 75.2 - Bridge over Ohio Turnpike (7,685 SF)  | Fall 2017 - Summer 2018 | 2019                 | February 2017               |
| 71-17-xx                        | <b>Bridge Deck Replacement #3</b><br>MP 120.0 - Bridge over Ohio Turnpike (6,060 SF)<br>MP 121.9 - Bridge over Ohio Turnpike (5,705 SF)<br>MP 123.1 - Bridge over Ohio Turnpike (6,028 SF)<br>MP 131.6 - Bridge over Ohio Turnpike (7,427 SF)<br>MP 135.4 - Bridge over Ohio Turnpike (5,909 SF) | Fall 2017 - Summer 2018 | 2019                 | February 2017               |
| 71-17-xx                        | <b>Bridge Deck Replacement #4</b><br>MP 237.8 EB+WB - Mainline Ohio Turnpike Bridge pair (11,323 SF)<br>MP 238.1 EB+WB - Mainline Ohio Turnpike Bridge pair (20,619 SF)  | Fall 2017 - Summer 2018 | 2019                 | March 2017                  |

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)