



# Ohio Turnpike and Infrastructure Commission

## 2017 Consultant Services

### Anticipated Schedule

Updated May 4, 2017  
Future updates first week of each month

Project Number (Anticipated)	Scope of Work	Design Schedule	Construction Year	LOI/RFP Important Dates
71-17-02	<b>Bridge Deck Replacement #1</b> MP 34.2 - Ohio Turnpike Mainline Bridge pair (8,299 SF) MP 34.5 - Ohio Turnpike Mainline Bridge pair (8,460 SF) MP 35.2 - Bridge over Ohio Turnpike (5,543 SF)	Fall 2017 - Summer 2018	2019	<i>Proposals under Review</i>
71-17-03	<b>Bridge Deck Replacement #2</b> MP 71.4 - Bridge over Ohio Turnpike (6,107 SF) MP 75.2 - Bridge over Ohio Turnpike (7,685 SF)	Fall 2017 - Summer 2018	2019	<i>Proposals under Review</i>
71-17-04	<b>Bridge Deck Replacement #3</b> MP 120.0 - Bridge over Ohio Turnpike (6,060 SF) MP 121.9 - Bridge over Ohio Turnpike (5,705 SF) MP 123.1 - Bridge over Ohio Turnpike (6,028 SF) MP 131.6 - Bridge over Ohio Turnpike (7,427 SF) MP 135.4 - Bridge over Ohio Turnpike (5,909 SF)	Fall 2017 - Summer 2018	2019	<b>Proposals DUE 5/9/17</b> (from Shortlisted firms)
71-17-05	<b>Bridge Deck Replacement #4</b> MP 237.8 EB+WB - Mainline Ohio Turnpike Bridge pair (11,323 SF) MP 238.1 EB+WB - Mainline Ohio Turnpike Bridge pair (20,619 SF)	Fall 2017 - Summer 2018	2019	<i>LOI's under Review</i>

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Engineering Services](#) [Anticipated Consultant Services](#)