



Ohio Turnpike and Infrastructure Commission
2017 Capital Program
Anticipated Bidding* Schedule

Updated May 4, 2017
Future updates first week of each month

*NOTE: All Capital Projects will Bid via BidExpress.com

Project Number	Milepost or Location	Scope of Work	Construction Schedule	Advertise Date (Planned)
41-17-02	MP 100	Resealing Asphalt Surfaces Service Plaza 4	August - October 2017	<i>BIDS DUE 5/8/17</i>
70-17-02	MP 222 - 223	Mainline Slope Repairs	July - September 2017	Advertise: May 10, 2017 <i>BIDS DUE 6/2/17</i>
99-16-02	MP 6.9	Bridge Steel Heat Straightening (1 Overhead Bridge Structure)	September 2017	June 2017
43-17-04	MP 138	Bridge Deck Replacement (2 pairs of Mainline Turnpike Bridges)	September 2017 - October 2019	July 2017

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)