



Ohio Turnpike and Infrastructure Commission
2018 Capital Program
Anticipated Bidding* Schedule

Updated April 19, 2018
 Future updates first week of each month

*NOTE: All Capital Projects will Bid via BidExpress.com

Project Number	Milepost or Location	Scope of Work	Construction Schedule	Advertise Date (Planned)
59-18-03	MP 209	Interchange Resurfacing	June 2018 - October 2018	Bids Open 4/25/18
53-18-04/05	MP 100	Service Plaza Roof Replacement	May 2018 - August 2018	Bids Open 4/27/18
75-18-01A & B	MP 49.0	Bio-Pile Reconstruction	June 2018 - August 2018	Bids Open 5/1/18
43-18-02	MP 59.0 & 84.4	Bridge Deck Replacement (2 Bridges over Turnpike)	March 2019 - November 2019	May 2018
43-18-05	MP 218 & 223	Bridge Deck Overlay & Bridge Removal (1 Ramp Bridge and 1 Mainline Bridge Pair)	July 2018 - October 2019	May 2018
59-18-04	MP 80.5 - MP 86.15	Pavement Repairs and Resurfacing	July 2018 - August 2018	May 2018
41-18-02	MP 139	Resealing Asphalt Surfaces	August 2018 - September 2018	June 2018
69-18-02	MP 228.5	Mainline Drainage Ditch Repairs	September 2018 - October 2018	June 2018
64-18-01	MP 180	Toll Plaza 180 Add Lanes (2 New Toll Lanes/Booths/Canopy)	September 2018 - July 2019	August 2018

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)