



**Ohio Turnpike and Infrastructure Commission
2017/2018 Capital Program
Anticipated Bidding* Schedule**

Updated September 15, 2017
Future updates first week of each month

*NOTE: All Capital Projects will Bid via BidExpress.com

Project Number	Milepost or Location	Scope of Work	Construction Schedule	Advertise Date (Planned)
45-18-01	MP 125-241	Sign Structure Repairs (13 Structures)	February - May 2018	October 2017
53-18-02/03	MP 197 Service Plazas	Replace Underground Storage Tank Lines (at both North & South Plazas)	March - November 2018	October 2017
39-18-01	MP 149.24 - 154.10	Pavement Reconstruction	April 2018 - November 2019	Late October 2017
43-17-04	MP 138	Bridge Deck Repair and Bridge Removal (2 pairs of Mainline Turnpike Bridges)	April 2018 - November 2020	November 2017
43-18-03	MP 161.1	Bridge Deck Replacement (US 42/Pearl Rd. Bridge Over Turnpike)	April 2018 - November 2018	December 2017
59-18-01	MP xx - xx	Pavement Resurfacing (Location To Be Determined)	April 2018 - July 2018	December 2017
43-18-04	MP 186.0 & 186.8	Bridge Deck Replacement (1 Mainline Bridge Pair & 1 Bridge Over Tpk)	April 2018 - November 2018	December 2017
39-18-02	MP 169.74 - 176.34	Pavement Reconstruction	April 2018 - November 2020	December 2017 <i>(bids due in Jan. '18)</i>
43-18-05	MP 223.0	Bridge Removal (1 Mainline Bridge Pair)	April 2018 - November 2020	January 2018
43-18-02	MP 59 & 84	Bridge Deck Replacement (2 Bridges over Turnpike)	April 2018 - November 2018	January 2018
59-18-02	MP xx - xx	Pavement Resurfacing (Location To Be Determined)	April 2018 - July 2018	January 2018
70-18-01	MP 228.5	Mainline Drainage Ditch Repairs	March 2018 - June 2018	January 2018
40-18-01	MP xx - xx	Bridge Painting (Location To Be Determined)	June 2018 - September 2018	February 2018
40-18-02	MP xx -xx	Bridge Painting (Location To Be Determined)	June 2018 - September 2018	February 2018
59-18-03	MP xx - xx	Pavement Resurfacing (Location To Be Determined)	April 2018 - September 2018	February 2018
43-18-06	MP 218	Exit 218 Ramp Bridge Deck Overlay	June 2018 - September 2018	February 2018
56-18-01	MP 198.6	Hiram Maintenance Building (Asphalt Resurfacing & Drainage Improvements)	July 2018 - September 2018	March 2018

<http://www.ohioturnpike.org> Then click on: [Business](#) [Doing Business with Us](#) [Construction Projects](#)