

OHIO TURNPIKE ANTICIPATED NIGHTWORK SCHEDULE AND LOCATIONS

WEEK BEGINNING	DIRECTION	MILEPOST	DESCRIPTION OF WORK
8/4/2014	EB	82-86	ELMORE: LEFT AND CENTER LANES - ASPHALT REPAIRS, JOINT SEALING AND RPM's*
	WB	187-183	BOSTON: RIGHT/CENTER LANES - BRIDGE DECK/APPROACH REPAIR, JOINT SEALING AND RPM's
	WB	197.5-193.2	HIRAM: JOINT SEALING AND RPM's
8/11/2014	EB	82-86	ELMORE: LEFT AND CENTER LANES - ASPHALT REPAIRS, JOINT SEALING AND RPM's
	WB	119-126	CASTALIA: LEFT/CENTER LANES - BRIDGE DECK REPAIR, JOINT SEALING AND RPM's
	EB	151-152.6	AMHERST: RIGHT/CENTER LANES - FULL DEPTH AND PARTIAL DEPTH PAVEMENT REPAIRS
	WB	187-183	BOSTON: LEFT/CENTER LANES - BRIDGE DECK/APPROACH REPAIR, JOINT SEALING AND RPM's
	WB	201-197	HIRAM: JOINT SEALING AND RPM's
8/18/2014	EB	82-86	ELMORE: LEFT AND CENTER LANES - ASPHALT REPAIRS, JOINT SEALING AND RPM's
	EB	126-119	CASTALIA: LEFT AND CENTER LANES - JOINT SEALING AND RPM's
	EB	151-152.6	AMHERST: RIGHT/CENTER LANES -FULL DEPTH AND PARTIAL DEPTH PAVEMENT REPAIRS
	WB	187-183	BOSTON: LEFT/CENTER LANES - JOINT SEALING AND RPM's
	WB	201-205	HIRAM: JOINT SEALING AND RPM's