
 

 
 
 
 
 

OHIO TURNPIKE AND  
INFRASTRUCTURE COMMISSION 

 
ADDENDUM NO. 3 

ISSUED: MARCH 28, 2024 
 

PROJECT NO.  43-24-03 
 
 

  BRIDGE DECK REPLACEMENT & BRIDE REMOVAL OHIO TURNPIKE OVER NORTH 
COAST INLAND TRAIL M.P. 83.3 OHIO TURNPIKE OVER WAGGONER RD (C.R. 82) M.P. 83.3 

SANDUSKY COUNTY, OHIO 
  

ISSUED MARCH 13, 2024 
 

OPENING DATE: 2:00 P.M. (EASTERN TIME) APRIL 3, 2024 
 
 

ATTENTION OF BIDDERS IS DIRECTED TO: 
 

ANSWERS TO QUESTIONS RECEIVED THROUGH 11:00 A.M. ON MARCH 28, 2024 
 
 
 

MODIFICATIONS TO THE CONTRACT DOCUMENTS 
 

Revised Plan Sheets: 7, 9, 12, and 30 of 110  
-AND- 

Bid Schedule of Items and Estimated Quantities Worksheet Reference Nos.: 109, 110, 112, and 133 
 
 
 

Issued by the Ohio Turnpike and Infrastructure Commission through Aimee W. Lane, Esq., Director of 
Contracts Administration. 
 

   
__________________________  March 28, 2024 
Aimee W. Lane, Esq.,              Date 
Director of Contracts Administration 
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ANSWERS TO QUESTIONS RECEIVED THROUGH 11:00 A.M. ON MARCH 28, 2024: 

 
 
Q#10 SP-103 states an interim date for 2024 work of 11/22/24.  Work to be completed is Waggoner 

Rd, NCIT, ML PH-1 and implementation of MOT for PH-2.  The sequence of construction in 
the plans on sheet 9 calls for a winter phase where we return the Turnpike to 3 lanes in each 
direction in their original position.   Please clarify whether the Phase 2 traffic configuration 
must be implemented prior to the 2024 interim completion date as stated in SP 103. 

 
A#10 The Construction Phasing and Time of Completion will be per SP 103.  Phase 2 traffic is required to 

be implemented by the Interim Completion date to allow the contractor to perform work during the 
winter months. The Maintenance of Traffic Plans have been updated to eliminate the winter shut down 
and match the phasing in SP 103. Updated Plan Sheets 9, 12 and 30 of 110 and a revised Estimated 
Quantities Worksheet have been provided as part of this addendum. 

 
Q#11 The Embankment As Per Plan notes require a laboratory test every 500 CY. The SS1122 

requires collected samples to sit for 16-24 hours. This is over 100 tests and up to 100 days of 
testing not including transportation of samples to the lab. This seriously impacts production on 
the embankment. Additionally, soil classification is a laboratory test as well(over 100 tests). The 
Turnpike should consider changing the frequency to a number of tests per source of material or 
the contractor may be forced to mobilize an on-site laboratory to test the embankment in the 
fill area.  

 
A#11 The frequency of testing has been revised to “a minimum of three (3) tests per material source”. The 

plan note for Item 203- Embankment, As Per Plan has been revised and the updated General Notes, 
Sheet 7 of 110, has been provided with this addendum. 

 
 
 
 
 
 
 
 
 
 
 
 

END OF ADDENDUM NO. 3 


	PROJECT NO.  43-24-03
	BRIDGE DECK REPLACEMENT & BRIDE REMOVAL OHIO TURNPIKE OVER NORTH COAST INLAND TRAIL M.P. 83.3 OHIO TURNPIKE OVER WAGGONER RD (C.R. 82) M.P. 83.3 SANDUSKY COUNTY, OHIO
	ISSUED MARCH 13, 2024
	OPENING DATE: 2:00 P.M. (EASTERN TIME) APRIL 3, 2024
	ANSWERS TO QUESTIONS RECEIVED THROUGH 11:00 A.M. ON MARCH 28, 2024

