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SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION 

The Work shall be performed and completed in its entirety in strict accordance with the 
Plans, Specifications, Special Provisions and other Contract Documents as follows: 

2024 CONSTRUCTION SEASON  

A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice to
Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon receipt
of the NTP, the Contractor shall begin performance of preliminary investigations and
survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings and submittals for this Project.

B. 2024 Baseline Construction Schedule:  The Baseline Construction Schedule for the
2024 Construction Season of this Project shall be submitted and acceptable prior to the
Contractor performing the Work in accordance with General Condition Articles 4.2 and
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in the
Contract Documents.  Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform
the Work described in General Conditions Article 4.2.4.2. The 2024 Construction
Access Date shall signify the beginning of the Work.

C. 2024 Construction Access:  The Commission anticipates providing the Contractor
access to the Turnpike on July 1, 2024, at which time the Contractor may begin the
Work for this Project.

D. 2024 Interim Substantial Completion:  The 2024 Interim Substantial Completion shall
be defined as all Work associated with Pre-Phase 1 including Shoulder
Reconstruction, Crossover Construction, and Temporary Crossover Closure.
This work shall be complete, including all traffic lanes are open to traffic, and all traffic
control and safety devices in place, and approved by the Chief Engineer by October
18, 2024.  Liquidated Damages for failure to complete the Work shall commence on
October 19, 2024.

E. 2024 Interim Final Completion:  The 2024 Interim Final Completion shall be defined
as all Work associated with Pre-Phase 1 including Shoulder Reconstruction,
Crossover Construction, and Temporary Crossover Closure., including all punch
list items, shall be completed in strict accordance with the Plans, Specifications, Special
Provisions, and other Contract Documents by November 15, 2024.  Liquidated
Damages for failure to complete the Work shall commence on November 16, 2024.

F. 2024 Winter Temporary Shutdown Period:  The Contractor shall anticipate a
Temporary Shutdown period commencing on November 15, 2024, and continuing
through March 2, 2025, at which time no access should be anticipated for the Work for
any Phase unless approved by the Chief Engineer.

2025 CONSTRUCTION SEASON 

G. 2025 Construction Recommencement:  The 2025 Construction Recommencement
Milestone shall be defined as, March 3, 2025, when the Contractor has discontinued
the Winter Temporary Shutdown Period and may recommence project operations. At
this time, prior to the 2025 Construction Access Milestone, the Contractor may only
perform the required preliminary investigations and survey layout work, as approved
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by the Chief Engineer, and preparation of the Construction Schedule, Shop Drawings 
and submittals for this Project. 

H. 2025 Baseline Construction Schedule:  The Baseline Construction Schedule for the
2025 Construction Season of this Project shall be submitted and acceptable, in
accordance with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the
Contractor performing the Work.  Liquidated damages for failure to submit an
acceptable Construction Schedule shall commence on the day the Contractor begins
to perform the Work described in General Conditions Article 4.2.4.2.

I. 2025 Construction Access:  The 2025 Construction Access shall be defined as the
time when the Contractor is provided access to begin Work which shall be March
10, 2025.

J. 2025 Permissible Local Roadway Closure Restrictions:
The Contractor may close SR 88 at M.P. 199.5 to traffic during the 2025 construction
season, beginning 3/15/2025 and ending 11/7/2025. Liquidated damages for failure
to open SR 88 to traffic (all traffic lanes and shoulders) within the timeframe stated
shall commence on 11/8/2025.

K. 2025 Interim Substantial Completion:  The 2025 Interim Substantial Completion
shall be defined as all Work associated the Eastbound and Westbound mainline
structures at M.P. 202.8 and M.P. 203.7, excluding substructure repair and
painting; all work for the restoration of the crossover; and all work for M.P. 199.5,
except permanent pavement markings, shall be complete including all traffic lanes
are open to traffic, and all traffic control and safety devices in place, and approved by
the Chief Engineer by October 24, 2025.  Liquidated Damages for failure to complete
the Work shall commence on October 25, 2025.

L. 2025 Interim Final Completion:  The 2025 Interim Final Completion shall be defined
as all Work associated the Eastbound and Westbound mainline structures at M.P.
202.8 and M.P. 203.7, excluding substructure repair and painting; all work for the
restoration of the crossover; and all work for M.P. 199.5, except permanent
pavement markings, including all punch list items, shall be completed in strict
accordance with the Plans, Specifications, Special Provisions, and other Contract
Documents by November 23, 2025.  Liquidated Damages for failure to complete the
Work shall commence on November 24, 2025.

M. 2025 Winter Temporary Shutdown Period:  The Contractor shall anticipate a
Temporary Shutdown period commencing on November 23, 2024, and continuing
through March 1, 2026, at which time no access should be anticipated for the Work for
any Phase unless approved by the Chief Engineer.

2026 CONSTRUCTION SEASON 

N. 2026 Construction Recommencement:  The 2026 Construction Recommencement
Milestone shall be defined as, March 2, 2026, when the Contractor has discontinued
the Winter Temporary Shutdown Period and may recommence project operations. At
this time, prior to the 2026 Construction Access Milestone, the Contractor may only
perform the required preliminary investigations and survey layout work, as approved
by the Chief Engineer, and preparation of the Construction Schedule, Shop Drawings
and submittals for this Project.

Ginger Cox
Highlight
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O. 2026 Baseline Construction Schedule:  The Baseline Construction Schedule for the
2026 Construction Season of this Project shall be submitted and acceptable, in
accordance with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the
Contractor performing the Work.  Liquidated damages for failure to submit an
acceptable Construction Schedule shall commence on the day the Contractor begins
to perform the Work described in General Conditions Article 4.2.4.2.

P. 2026 Construction Access:  The 2026 Construction Access shall be defined as the
time when the Contractor is provided access to begin Work which shall be April 6,
2026. Access will be permitted on SR 88, Bryant Road, and Main Street and
restricted on the turnpike mainline unless otherwise approved by the Chief
Engineer.

Q. 2026 Substantial Final Completion: All Work for this Contract shall be substantially
complete by August 1, 2026.  Substantially completed shall mean all Work, as
described in the Contract Documents, excluding punch list items, have been
completed, including all traffic lanes are open to traffic, and all traffic control and safety
devices in place, and approved by the Chief Engineer. Liquidated Damages for failure
to substantially complete the Work shall commence on August 2, 2026.

R. 2026 Final Completion:  Final Completion shall be defined as all Work for this
Contract, including all punch list items, shall be completed in strict accordance with the
Plans, Specifications, Special Provisions, and other Contract Documents by August
31, 2026.  Liquidated Damages for failure to complete the Work shall commence on
September 1, 2026.

It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends.  These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 

SP 104 ACCESS TO TURNPIKE AND RESTRICTIONS 
(11/01/2021) 

The Contractor will be provided access and use of Turnpike roadways during the progress 
of the Work under this Project as follows: 

A. Toll-free access for the Contractor's equipment and vehicles may be granted.  A
limited number of construction transponders will be issued for the Contractor's
motor vehicles.  A detailed request outlining the quantity and need for toll-free
transponders must be submitted to and approved by the Chief Engineer.

B. It shall be the Contractor’s responsibility to manage the issuance and use of all
construction transponders for performing the Work under the Project.  The
Contractor shall be liable for any misuse of said transponders whether it is by the
Contractor’s forces or those of a subcontractor.  Use of these transponders for
personal travel or other travel not associated with this Project is strictly forbidden.
The Contractor shall be advised that any personal or company transponders
issued for use other than on this Project, must be removed from Project vehicles
or properly stored in protective mylar bags provided. It is the responsibility of the
Contractor to advise all subcontractors of the same requirements. The
Commission will not be responsible for providing credit to accounts that are billed
due to improper storage of personal or company transponders.  Upon the


