
 

 
 
 
 
 

OHIO TURNPIKE AND  
INFRASTRUCTURE COMMISSION 

 
ADDENDUM NO. 3 

ISSUED: DECEMBER 3, 2021 
 

PROJECT NO.  43-22-05 
 

BRIDGE DECK REPLACEMENT AND BRIDGE REPLACEMENT 
EAST EDGERTON ROAD OVER OHIO TURNPIKE M.P. 169.6, 

STATE ROUTE OVER OHIO TURNPIKE M.P. 172.9 
CUYAHOGA & SUMMIT COUNTIES, OHIO 

 
OPENING DATE:  2:00 P.M. (EASTERN TIME), DECEMBER 8, 2021 

 
 

ATTENTION OF BIDDERS IS DIRECTED TO: 
 

ANSWERS TO QUESTIONS RECEIVED THROUGH 12:00 P.M. ON DECEMBER 3, 2021 
 

MODIFICATIONS TO THE CONTRACT DOCUMENTS 
 

Plan Sheets: 5, 28, 29, and 30 of 76 
-AND- 

Bid Schedule of Items and Estimated Quantities Worksheet 
Reference Nos.: 8, 10, 17, 19, 52, 141, 142, and 143 

-AND- 
Item 203 Quantity Calculations (For Reference Only) 

 
 

 
 
 

Issued by the Ohio Turnpike and Infrastructure Commission through Aimee W. Lane, Esq., General Counsel. 
 

   
__________________________  December 3, 2021 
Aimee W. Lane, Esq.,              Date 
Director of Contracts Administration 
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ANSWERS TO QUESTIONS RECEIVED THROUGH 12:00 P.M. ON DECEMBER 3, 2021: 
 
Q#37 Bid Item 88- Embankment, As Per Plan: please provide calculations and/or breakdown of this 

quantity per location. 
 
A#37 The calculations for Item 203 – Embankment, As Per Plan is included as part of this addendum. 
 
 
Q#38 There are existing D walls on OTIC mainline on the outside shoulders below M.P. 172.9 Bridge 

that are not shown in the plans.  Plans show proposed guardrail to be installed, but there are no 
provisions and/or pay items for removal of existing D walls, removal of existing curbs, shoulder 
pavement repairs, and maintenance of traffic protection required to perform the 
work.  Addendum 1 shows providing portable barrier to protect new median barrier 
construction per OTIC TCR-1, TCR-2, and TCR-14.  Would the outside shoulders not require 
the same maintenance of traffic protection?   
 

A#38 The quantities for Reference Numbers 8 and 10 have been increased and Reference Number 141, 
Item 606 – Guardrail, Type MGS, Using Long Steel Posts, Reference Number 142, Item 202 – Curb 
Removed, and Reference Number 143, Item SP 627 – Stone Shoulder Protection (T=3”)(With 
Guardrail) have been added to address work at the outside shoulders.  Plan details for treatment of 
the outside shoulder have been added to Plan Sheet 28 of 76.  Quantity revisions are reflected in 
updated Plan Sheets 5, 29 and 30 of 76.  The revised plan sheets as well as an updated Estimated 
Quantities Worksheet are included in the addendum. 

 
 
Q#39 There is no SP304 quantity set up for beneath curb and gutter from station 13+50 to 14+20 

typical on sheet 28. Please review and revise bid quantities as needed. 
 
A#39 The quantity for Reference Number 52, Item SP 304 Aggregate Base has been increased to account 

for the limits questioned.  Plan Sheet 5 and 30 of 76 as well as the Estimated Quantities Worksheet 
have been revised and are included in this addendum. 

 
 
Q#41 Addendum 1 prebid question 3 answer refers to OTIC AS-1 standard drawing which calls for 

SP 304 to be incidental to approach slab bid items. However, the approach slab bid items are 
ODOT 526 for which the stone base is paid for separately. Please review and revise bid 
quantities and/or item number as needed.  

 
A#41 The SP 304 that is incidental to the approach slab bid item applies only at MP 169.6.  For the MP 

172.9 location, ODOT Item 526 does not include the aggregate base and therefor is paid for 
separately.  Plan Sheets 5 and 30 of 76 as well as the Estimated Quantities Worksheet have been 
revised and are included in this addendum. 
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Q#44 Regarding subgrade compaction and SP 304 aggregate base at SR 21 bridge, no quantities have 
been included under the approach slab areas.  ODOT SCD AS-1-15 does not include provisions 
for incidental subgrade compaction & 304 aggregate.  Please verify plan quantities for SR 21. 

 
A#44 See the response to Q#41. 
 
 
Q#50 Plan sheet 37 states to existing concrete barrier along the mainline shoulders, in front of piers 1 

& 3.  Quantity for the ‘Concrete Barrier Removed’ item only includes the median 202’.  How is 
this to be paid? 

 
A#50 The quantities for Reference Number 8, Item 202 – Concrete Barrier Removed has been updated to 

include the removal of the barrier on the outside shoulders.  Plan Sheets 5 and 29 of 76 as well as the 
Estimated Quantities Worksheet have been revised and are included in this addendum. 

 
 
Q#54 Existing plans for the structure MP 172.9 1985 rehabilitation project are missing several 

sheets.  Please provide sheets 2,17 and 24-27 of 27. 
 
A#54 The requested sheets are unavailable in the Commission’s records and thus cannot be provided. 
 
 
Q#55 Please revise the portions of structure notes for the demolition of MP 172.9 to align with 

traditional methods for the complete demolition of a structure.  Notes state to remove concrete 
using pneumatic (air) hammers or sawing.  Typically this work is performed with a large 
hydraulic hoe ram.  Also, the note stating not to drop any removed material on the ground 
conflicts with the fact that portions of the pier (footings and base of piers and abutments) are 
already in contact with the ground.  Adhering to these two notes will add a significant amount 
of cost to the contractor’s bid. 

 
A#55 Portions of the structure not to remain are not required to be removed by pneumatic hammers or 

sawing and are left to the contractor’s means. If a portion of the structure is already in contact with 
the ground then it will not “drop” to the ground and thus meets the intent of this note. 

 
 
Q#56 Addendum # 1 response to PBQ #23 did not address the issue stated.  Shop painting and field 

touchup generally takes longer and costs more than applying primer in the shop and 
intermediate and finish in the field.  The allowed timeframe to construct the bridge is 
already  going to be a challenge. Please revisit the painting issue. 

 
A#56 It is the Commission’s desire to have all steel shop painted and touched up in the field. 
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Q#57 Structural Steel erection/detailing/splicing will likely require a complete shutdown of the Ohio 
Turnpike. When will permitted closures be allowed and will the turnpike provide services 
through Law Enforcement Officers to set up, run, and monitor these closures (rolling road 
blocks). 

 
A#57 Special Provision SP 614 states “Rolling Road Blocks may only be utilized between the hours of 

12:00 AM and 5:00 AM or as otherwise approved by the Chief Engineer.”  Typically, Rolling Road 
Blocks are permitted only where there is no shading in the Permitted Lane Closure charts included in 
the bid documents, but must be approved by the Chief Engineer.  The Commission and the State 
Highway Patrol will assist the contractor in coordinating, executing and monitoring the rolling road 
blocks on the mainline only.   

 
 
Q#58 Regarding A#43 in addendum 2 and calculation that were provided for SP 304 aggregate base 

quantities at Edgerton bridge, the calculations are using stationing for the proposed guardrail 
and not the stationing for the resurfacing limits.  Please correct plan quantity for Edgerton. 

 
A#58 SP 304 aggregate base quantities and calculations have been revised to stationing for the resurfacing 

limits. Quantity revisions are reflected in updated Plan Sheet 5 of 76.  The revised plan sheets as well 
as an updated Estimated Quantities Worksheet are included in the addendum. 

 
 
Q#59 Structural Steel beam erection/detailing/splicing will likely require a complete shutdown of SR 

21. When will permitted closures be allowed and will the turnpike provide services through 
Law Enforcement Officers to set up, run, and monitor these closures (rolling road blocks)? 

 
A#59 The Commission and the State Highway Patrol will assist the contractor in coordinating, executing 

and monitoring the rolling road blocks on the mainline only.  If the contractor’s means and methods 
requires a shutdown of SR 21, the contractor would be responsible for coordinating and running any 
closures of that roadway. 

 
 

END OF ADDENDUM NO. 3 
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