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ANSWERS TO QUESTIONS RECEIVED THROUGH 1:00 P.M. ON NOVEMBER 3, 2022: 
 

Q#8 In order to fulfill the contract timeline, the bearings would need to be purchased immediately 
after contract award. However, per contract documents, access to field measure bearings will 
not be allowed until April 1st. If the bearings can’t be purchased based off As-built drawings, 
please revise the schedule to allow time to field measure, submit and procure bearings. 

 
A#8 SP 103, Construction Phasing and Time of Completion, Section A, Notice to Proceed (NTP), has been 

updated to include an anticipated Notice to Proceed date of February 1, 2023, at which time the 
Contractor may begin to perform preliminary investigations. 
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