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SP 102 SPECIFICATIONS 

All Work under this Project is to be constructed under the applicable sections of the 
Construction and Material Specifications (“CMS”) of the State of Ohio Department of 
Transportation (“ODOT”), dated January 1, 2019 and Supplemental Specifications unless 
an earlier edition is specified on an Ohio Turnpike Standard drawing, excepting Section 
100 thereof - General Provisions, and in accordance with the General Conditions of the 
Commission, these Special Provisions, the payment items listed on the Bid Form, and the 
terms and conditions of the Contract Documents. If there is reference to Section 100 of 
the ODOT CMS in other sections of the CMS, the appropriate provision of Section 100 
shall apply and be operative, unless there is a specific statement to the contrary in the 
General Conditions, Special Provisions, and terms and conditions of the Contract 
Documents of the Commission. Whenever the word "Director" appears in the ODOT CMS, 
it shall be construed to mean the "Commission" or the "Chief Engineer" of the Commission, 
as set forth in the definitions of the Standard Conditions. 

SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION 
(12/06/2017) 

The Work shall be performed and completed in its entirely in strict accordance with the 
Plans, Specifications, Special Provisions and other Contract Documents as follows: 

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to 
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt 
of the NTP, the Contractor shall begin performance of preliminary investigations and 
survey layout work, as approved by the Chief Engineer, and preparation of the 
Construction Schedule, Shop Drawings and submittals for this Project. The 
Commission anticipates issuing the Contractor the NTP, by the Chief Engineer, on or 
about September 15, 2023.

B. Baseline Construction Schedule: The Baseline Construction Schedule for this 
Project shall be submitted and acceptable prior to the Contractor performing the Work 
in accordance with General Condition Articles 4.2 and 4.3 and SP 120A or SP 120B to 
the extent made applicable through incorporation in the Contract Documents. 
Liquidated damages for failure to submit an acceptable Construction Schedule shall 
commence on the day the Contractor begins to perform the Work described in General 
Conditions Article 4.2.4.2. Mobilization on the site shall signify the beginning of the 
Work.

C. 2023 Construction Access: The Commission anticipates providing the Contractor 
access to the Project Site on or about September 18, 2023, at which time the 
Contractor may begin the Pre-Phase 1 and Phase 1 Maintenance of Traffic Work for 
this Project.

D. Winter Temporary Shutdown Period:  The Contractor shall anticipate a Temporary 
Shutdown period commencing on November 12, 2023 and continuing through 
March 30, 2024 at which time no access should be anticipated for the Work for 
any Phase unless approved by the Chief Engineer. 

E. Permissible Local Roadway Closure Restrictions: The Contractor may close 
Mudbrook Road (SR 13) at MP 119.3 to traffic for a maximum of 150 calendar days. 
Liquidated damages for failure to open Mudbrook Road to traffic (all traffic lanes and 
shoulders) within the timeframe stated shall commence on the 151st day.

F. Substantial Completion: All Work, with the exception of punch list items shall be
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completed in strict accordance with the Plans, Specifications, Special Provisions, and 
other Contract Documents as detailed in the table below. All Local Roads and the 
Turnpike roadway (all traffic lanes and shoulders) are open to traffic, as well as all 
traffic control and safety devices in place and approved by the Chief Engineer. 
Liquidated Damages for failure to meet the Substantial Completion Date shall 
commence as detailed in the table below. 

 

 

 

G. Final Completion: All Punch List items shall be completed in strict accordance with
the Plans, Specifications, Special Provisions, and other Contract Documents by
November 10, 2024. Liquidated damages for failure to meet the Final Completion
Date shall commence on November 11, 2024.
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It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends. These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 

ACCESS TO TURNPIKE AND RESTRICTIONS 
(11/01/2021) 

The Contractor will be provided access and use of Turnpike roadways during the progress 
of the Work under this Project as follows: 

A. Toll-free access for the Contractor's equipment and vehicles may be granted. A
limited number of construction transponders will be issued for the Contractor's
motor vehicles. A detailed request outlining the quantity and need for toll-free
transponders must be submitted to and approved by the Chief Engineer.

B. It shall be the Contractor’s responsibility to manage the issuance and use of all
construction transponders for performing the Work under the Project. The
Contractor shall be liable for any misuse of said transponders whether it is by the
Contractor’s forces or those of a subcontractor. Use of these transponders for
personal travel or other travel not associated with this Project is strictly forbidden.
The Contractor shall be advised that any personal or company transponders
issued for use other than on this Project, must be removed from Project vehicles
or properly stored in protective mylar bags provided. It is the responsibility of the
Contractor to advise all subcontractors of the same requirements. The
Commission will not be responsible for providing credit to accounts that are billed
due to improper storage of personal or company transponders. Upon the
completion of the Project, ALL transponders shall be returned to the
Commission. Should the Contractor return less than the number issued to them,
the Commission shall withhold the sum of one hundred ($100.00) dollars per
transponder not returned from any monies due the Contractor.

Structure Substantial Completion Date Substantial Completion 
Liquidated Damages 

M.P. 111.2 October 11, 2024 October 12, 2024 

M.P. 119.3 October 11, 2024 October 12, 2024 




