
  

1.2. The Contract Price shall be paid in current funds by the Commission upon 
Contractor Payment Requests submitted by the Contractor and approved by the 
Commission as provided in the Contract Documents. 

SECTION D – LIQUIDATED DAMAGES  
1.1. The Contractor shall diligently prosecute the Work and shall achieve each 

completion milestones prior to the deadlines specified in the Special Provisions for 
Construction Phasing and Time of Completion at SP 103, unless an extension of 
time is approved through the process established under Article 6 of the General 
Conditions. 

1.2. Time is of the essence and the Work to be performed under the Contract shall be 
completed within the times provided above, unless the Contractor timely requests 
and the Commission grants an extension of time in accordance with the Contract 
Documents.  

1.3. Failure to have the Work completed within the times provided, shall entitle the 
Commission to retain or recover from the Contractor, as Liquidated Damages, and 
not as a penalty, the applicable amount set forth in the following table for each and 
every day thereafter until Substantial Completion, Final Completion or any 
additional milestone, as applicable, is achieved: 

LIQUIDATED DAMAGES 
 

Completion Milestone 
2024 Construction Season 

Liquidated Damages 

Submitting an acceptable Baseline 
Construction Schedule prior to 
beginning the Work except that 
described in Article 4.2.4.2 of the 
General Conditions , Item B, SP 103 

$1,000.00 for each day after beginning 
the Work other than that described in 
Article 4.2.4.2 is performed without 
submitting an acceptable Baseline 
Construction Schedule. 

2024 Permissible Local Roadway 
Closure Restrictions, Item D, SP 103 

$1,000.00 for each day/for each 
roadway that the failure to achieve the 
2024 permissible Local Roadway 
Closure Restrictions Completion 
Milestone continues beyond the time 
described in SP 103. 

2024 M.P. 111.2 Interim Substantial 
Completion, Item E, SP 103 

$2,000.00 for each day that the failure 
to achieve the 2024 Interim 
Substantial Completion Milestone 
continues beyond the time described 
in SP 103. 

2024 M.P. 111.2 Interim Final 
Completion, Item F, SP 103 
  

$1,000.00 for each day that the failure 
to achieve the 2024 Interim Final 
Completion Milestone continues 
beyond the time described in SP 103. 
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Completion Milestone 
2025 Construction Season 

Liquidated Damages 

Submitting an acceptable Baseline 
Construction Schedule prior to 
beginning the Work except that 
described in Article 4.2.4.2 of the 
General Conditions, Item B, SP 103 

$1,000.00 for each day after beginning 
the Work other than that described in 
Article 4.2.4.2 is performed without 
submitting an acceptable Baseline 
Construction Schedule. 

2025 Permissible Local Roadway 
Closure Restrictions, SP 103, item D. 

$1,000.00 for each day that the failure 
to achieve the permissible Local 
Roadway Closure Restrictions 
Completion Milestone continues 
beyond the time described in SP 103. 

2025 Substantial Completion, Item E, 
SP 103 

$2,000.00 for each day that the failure 
to achieve the 2025 Substantial 
Completion continues beyond the time 
described in SP 103. 

Final Completion, Item F, SP 103 

$1,000.00 for each day that the failure 
to achieve the Final Completion 
continues beyond the time described 
in SP 103. 

 
 
1.4. The amount of Liquidated Damages is agreed upon by and between the Contractor 

and the Commission because of the impracticality and extreme difficulty of  
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