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Construction Bid Documents pages 43 & 43a
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ANSWERS TO QUESTIONS RECEIVED THROUGH 12:00 P.M. ON AUGUST 15, 2023:

Q#34 Addendum 3 now requires phases 1, 2 and 3 to be constructed in 6 months starting on April 1,
2024. This is not possible. You are allowing a 6 month closure on SR-99 to build the mainline
structures. You have allowed no time to build phase 1. Also, 35 weather days need to be
considered during this 6 month period of time and close to 40 days of concrete cure time. A
solution would be to build phases 1 and 2 in 2024 and phases 3 and 4 in 2025.

A#34 Revised SP 103 has been provided with this addendum.

0O#35 Currently working on putting together reinforcing #’s for Ohio turnpike 2023-2765 can you
please verify the following.
Will the reinforcing schedules provided within the “plans” beyond contract page 88 be included?
Example: Addendum 2 page 13, Addendum 2 page 431, Addendum 2 page B146

A#35 No. Reinforcing shall be in accordance with referenced standard drawings.

Q#36 The answer to pre-bid question 23 in addendum 3 did not answer the question if dowel bars are
required. Also, the existing asphalt is 3.25 inches thick over the 12 inch concrete
pavement. The plan note for the pavement repairs on sheet 9 states the asphalt is to be surface
course mix. Do you want 3.25 inches of surface course placed in these repair areas? May we
suggest deleting the contingency repair bid items 15, 17, 18 and 19 and setting up one
contingency pavement repair bid item similar that you have done on past projects.

A#36 Dowel bars are not required for temporary repairs. Please see Answer #23 and #24 provided in
Addendum No. 3.

Q#37 Will the Commission allow the overhead structure located at MP 119.3 to be performed in
either 2024 or 2025?

A#37 See revised SP 103 provided with this addendum.

Note: The Bid Opening Date has been extended from August 16, 2023, at 2:00 PM until August 23,
2023, at 2:00 PM.

END OF ADDENDUM NO. 4
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