
 

 
 
 
 
 

OHIO TURNPIKE AND  
INFRASTRUCTURE COMMISSION 

 
ADDENDUM NO. 4 

ISSUED: AUGUST 11, 2023 
 

PROJECT NO.  43-24-06 
 
 

  BRIDGE DECK REPLACEMENT AND REHABILITATION OHIO TURNPIKE OVER STATE 
ROUTE 99 M.P. 111.2, STATE ROUTE 13 OVER OHIO TURNPIKE M.P. 119.3 ERIE COUNTY, 

OHIO 
  

ISSUED JULY 17, 2023 
 

OPENING DATE: 2:00 P.M. (EASTERN TIME) AUGUST 7 9, 16 23, 2023 
 

ATTENTION OF BIDDERS IS DIRECTED TO: 
 

ANSWERS TO QUESTIONS RECEIVED THROUGH 12:00 P.M. ON AUGUST 15, 2023 
 

MODIFICATIONS TO THE CONTRACT DOCUMENTS 
 

Special Provisions: SP 103  
 

Construction Bid Documents pages 43 & 43a 
 

 
 
 
 
 
 
 

 
Issued by the Ohio Turnpike and Infrastructure Commission through Aimee W. Lane, Esq., Director of 
Contracts Administration. 
 

   
__________________________  August 15, 2023 
Aimee W. Lane, Esq.,              Date 
Director of Contracts Administration 
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ANSWERS TO QUESTIONS RECEIVED THROUGH 12:00 P.M. ON AUGUST 15, 2023: 
 

 
Q#34 Addendum 3 now requires phases 1, 2 and 3 to be constructed in 6 months starting on April 1, 

2024.  This is not possible.  You are allowing a 6 month closure on SR-99 to build the mainline 
structures.  You have allowed no time to build phase 1.  Also, 35 weather days need to be 
considered during this 6 month period of time and close to 40 days of concrete cure time.  A 
solution would be to build phases 1 and 2 in 2024 and phases 3 and 4 in 2025. 

 
A#34 Revised SP 103 has been provided with this addendum. 
 
 
Q#35 Currently working on putting together reinforcing #’s for Ohio turnpike 2023-2765 can you 

please verify the following. 
Will the reinforcing schedules provided within the “plans” beyond contract page 88 be included? 
Example:  Addendum 2 page 13, Addendum 2 page 431, Addendum 2 page B146 

 
A#35 No.  Reinforcing shall be in accordance with referenced standard drawings.     
 
 
Q#36 The answer to pre-bid question 23 in addendum 3 did not answer the question if dowel bars are 

required.  Also, the existing asphalt is 3.25 inches thick over the 12 inch concrete 
pavement.  The plan note for the pavement repairs on sheet 9 states the asphalt is to be surface 
course mix.  Do you want 3.25 inches of surface course placed in these repair areas?  May we 
suggest deleting the contingency repair bid items 15, 17, 18 and 19 and setting up one 
contingency pavement repair bid item similar that you have done on past projects. 

 
A#36 Dowel bars are not required for temporary repairs. Please see Answer #23 and #24 provided in 

Addendum No. 3. 
 
 
Q#37 Will the Commission allow the overhead structure located at MP 119.3 to be performed in 

either 2024 or 2025? 
 
A#37 See revised SP 103 provided with this addendum. 
 
 
Note: The Bid Opening Date has been extended from August 16, 2023, at 2:00 PM until August 23, 

2023, at 2:00 PM. 
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