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SP 102 SPECIFICATIONS 

 

All Work under this Project is to be constructed under the applicable sections of the 
Construction and Material Specifications (“CMS”) of the State of Ohio Department of 
Transportation (“ODOT”), dated January 1, 2019 and Supplemental Specifications unless 
an earlier edition is specified on an Ohio Turnpike Standard drawing, excepting Section 
100 thereof - General Provisions, and in accordance with the General Conditions of the 
Commission, these Special Provisions, the payment items listed on the Bid Form, and the 
terms and conditions of the Contract Documents. If there is reference to Section 100 of 
the ODOT CMS in other sections of the CMS, the appropriate provision of Section 100 
shall apply and be operative, unless there is a specific statement to the contrary in the 
General Conditions, Special Provisions, and terms and conditions of the Contract 
Documents of the Commission. Whenever the word "Director" appears in the ODOT CMS, 
it shall be construed to mean the "Commission" or the "Chief Engineer" of the Commission, 
as set forth in the definitions of the Standard Conditions. 

 
SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION 
 (12-8-2017) 
  

The Work shall be performed and completed in its entirety in strict accordance with the Plans, 
Specifications, Special Provisions and other Contract Documents as follows: 
 
2023 CONSTRUCTION SEASON 

 
All Work associated with Phase A of the Project and submittals required for Phase B.   
 
A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice to 

Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon receipt 
of the NTP, the Contractor shall begin performance of preliminary investigations and 
survey layout work, as approved by the Chief Engineer, and preparation of the 
Construction Schedule, Shop Drawings and submittals for this Project. 

 
B. Baseline Construction Schedule:  The Baseline Construction Schedule for the 2023 

Construction Season of this Project shall be submitted and acceptable prior to the 
Contractor performing the Work in accordance with General Condition Articles 4.2 and 
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in the 
Contract Documents.  Liquidated damages for failure to submit an acceptable 
Construction Schedule shall commence on the day the Contractor begins to perform the 
Work described in General Conditions Article 4.2.4.2. The 2023 Construction Access 
Date shall signify the beginning of the Work. 

 
C. 2023 Phase A Construction Access:  The Commission anticipates providing the 

Contractor access to the Turnpike on July 17, 2023 September 11, 2023, at which time 
the Contractor may begin the Work for this Project.  This work shall also include 
appropriate submittals required for 2024 Phase B work.  

 
 
D. 2023  Phase A Substantial Completion Interim Milestone:  The 2023 Phase A 

Substantial Completion Interim Milestone shall mean all Work, as described in the 
Contract Documents, excluding punch list items, have been completed, including that all 
Local Roads (partial for Beard Road) and the Turnpike roadway (all traffic lanes and 
shoulders) are open to traffic, as well as all traffic control and safety devices are in place 
and approved by the Chief Engineer by September 15, 2023 November 11, 2023.  
Liquidated Damages for failure to complete this Interim Milestone as described above 
shall commence on September 16, 2023 November 12, 2023. 
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E. 2023 Phase A Final Interim Completion:  The 2023 Phase A Final Interim Completion 

Milestone shall m e a n  a ll Punch List items for the Project have been completed in strict 
accordance with the Plans, Specifications, Special Provisions, and other Contract 
Documents by October 15, 2023 December 11, 2023.  Liquidated Damages for failure 
to complete the Work shall commence on October 16, 2023 December 12, 2023.   

 
F. Winter Temporary Shutdown Period:  The Contractor shall anticipate a Temporary 

Shutdown period commencing on October 16, 2023 December 12, 2023 and continuing 
through April 7, 2024 at which time no access should be anticipated for the Work for any 
Phase unless approved by the Chief Engineer. 

 
2024 CONSTRUCTION SEASON 

 
All Work associated with Phase B of the Project. 
 
G. 2024 Construction Recommencement:  The 2024 Construction Recommencement 

Milestone shall be defined as April 7, 2024, when the Contractor has discontinued the 
Winter Temporary Shutdown Period and may recommence project operations. At this 
time, prior to the 2024 Construction Access Milestone, the Contractor may only perform 
the required preliminary investigations and survey layout work, as approved by the Chief 
Engineer, and preparation of the Construction Schedule, Shop Drawings and submittals 
for this Project. 

 
H. Baseline Construction Schedule:  The Baseline Construction Schedule for the 2024 

Construction Season of this Project shall be submitted and acceptable, in accordance 
with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the Contractor 
performing the Work.  Liquidated damages for failure to submit an acceptable 
Construction Schedule shall commence on the day the Contractor begins to perform the 
Work described in General Conditions Article 4.2.4.2. 

 
I. 2024 Phase B Construction Access:  The 2024 Phase B Construction Access shall be 

defined as the time when the Contractor is provided access to begin the Maintenance of 
Traffic Phase 3 Work of the Westbound Pavement Reconstruction which shall be April 
8, 2024.   

 
J. 2024 Phase B Substantial Completion:  Substantial Completion shall mean all Work, 

as described in the Contract Documents, excluding punch list items, have been 
completed, including that all Local Roads and the Turnpike roadway (all traffic lanes and 
shoulders) are open to traffic, as well as all traffic control and safety devices are in place 
and approved by the Chief Engineer by July 7, 2024.  Liquidated Damages for failure to 
complete this Interim Milestone as described above shall commence on July 8, 2024. 

 
K. 2024 Phase B Final Completion:  Final Completion shall be defined as all Work for this 

Contract, including all punch list items, shall be completed in strict accordance with the 
Plans, Specifications, Special Provisions, and other Contract Documents by August 6, 
2024.  Liquidated Damages for failure to complete the Work shall commence on August 
7, 2024.   

 
It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends.  These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission. 
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