SPECIFICATIONS

All Work under this Project is to be constructed under the applicable sections of the
Construction and Material Specifications (“CMS”) of the State of Ohio Department of
Transportation (“ODOT”), dated January 1, 2019 and Supplemental Specifications unless
an earlier edition is specified on an Ohio Turnpike Standard drawing, excepting Section
100 thereof - General Provisions, and in accordance with the General Conditions of the
Commission, these Special Provisions, the payment items listed on the Bid Form, and the
terms and conditions of the Contract Documents. If there is reference to Section 100 of
the ODOT CMS in other sections of the CMS, the appropriate provision of Section 100
shall apply and be operative, unless there is a specific statement to the contrary in the
General Conditions, Special Provisions, and terms and conditions of the Contract
Documents of the Commission. Whenever the word "Director" appears in the ODOT CMS,
it shall be construed to mean the "Commission" or the "Chief Engineer" of the Commission,
as set forth in the definitions of the Standard Conditions.

CONSTRUCTION PHASING AND TIME OF COMPLETION
(12-8-2017)

The Work shall be performed and completed in its entirety in strict accordance with the Plans,
Specifications, Special Provisions and other Contract Documents as follows:

2023 CONSTRUCTION SEASON

All Work associated with Phase A of the Project and submittals required for Phase B.

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt
of the NTP, the Contractor shall begin performance of preliminary investigations and
survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings and submittals for this Project.

B. Baseline Construction Schedule: The Baseline Construction Schedule for the 2023
Construction Season of this Project shall be submitted and acceptable prior to the
Contractor performing the Work in accordance with General Condition Articles 4.2 and
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in the
Contract Documents. Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform the
Work described in General Conditions Article 4.2.4.2. The 2023 Construction Access
Date shall signify the beginning of the Work.

C. 2023 Phase A Construction Access: The Commission anticipates providing the
Contractor access to the Turnpike on July-17,-2023 September 11, 2023, at which time
the Contractor may begin the Work for this Project. This work shall also include
appropriate submittals required for 2024 Phase B work.

D. 2023 Phase A Substantial Completion Interim Milestone: The 2023 Phase A
Substantial Completion Interim Milestone shall mean all Work, as described in the
Contract Documents, excluding punch list items, have been completed, including that all
Local Roads (partial for Beard Road) and the Turnpike roadway (all traffic lanes and
shoulders) are open to traffic, as well as all traffic control and safety devices are in place
and approved by the Chief Engineer by September—15,-2023 November 11, 2023.
Liquidated Damages for failure to complete this Interim Milestone as described above

shall commence on September-16,-2023 November 12, 2023.
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E.

2023 Phase A Final Interim Completion: The 2023 Phase A Final Interim Completion
Milestone shallme an all Punch List items for the Project have been completed in strict
accordance with the Plans, Specifications, Special Provisions, and other Contract
Documents by October-15,-2023 December 11, 2023. Liquidated Damages for failure
to complete the Work shall commence on October-16,-2023 December 12, 2023.

Winter Temporary Shutdown Period: The Contractor shall anticipate a Temporary
Shutdown period commencing on Oetober16;,2023 December 12, 2023 and continuing
through April 7, 2024 at which time no access should be anticipated for the Work for any
Phase unless approved by the Chief Engineer.

2024 CONSTRUCTION SEASON

All Work associated with Phase B of the Project.

G.

2024 Construction Recommencement: The 2024 Construction Recommencement
Milestone shall be defined as April 7, 2024, when the Contractor has discontinued the
Winter Temporary Shutdown Period and may recommence project operations. At this
time, prior to the 2024 Construction Access Milestone, the Contractor may only perform
the required preliminary investigations and survey layout work, as approved by the Chief
Engineer, and preparation of the Construction Schedule, Shop Drawings and submittals
for this Project.

Baseline Construction Schedule: The Baseline Construction Schedule for the 2024
Construction Season of this Project shall be submitted and acceptable, in accordance
with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the Contractor
performing the Work. Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform the
Work described in General Conditions Article 4.2.4.2.

2024 Phase B Construction Access: The 2024 Phase B Construction Access shall be
defined as the time when the Contractor is provided access to begin the Maintenance of
Traffic Phase 3 Work of the Westbound Pavement Reconstruction which shall be April
8, 2024.

2024 Phase B Substantial Completion: Substantial Completion shall mean all Work,
as described in the Contract Documents, excluding punch list items, have been
completed, including that all Local Roads and the Turnpike roadway (all traffic lanes and
shoulders) are open to traffic, as well as all traffic control and safety devices are in place
and approved by the Chief Engineer by July 7, 2024. Liquidated Damages for failure to
complete this Interim Milestone as described above shall commence on July 8, 2024.

2024 Phase B Final Completion: Final Completion shall be defined as all Work for this
Contract, including all punch list items, shall be completed in strict accordance with the
Plans, Specifications, Special Provisions, and other Contract Documents by August 6,
2024. Liquidated Damages for failure to complete the Work shall commence on August
7,2024.

It shall be noted that in order to meet the above referenced dates, the Contractor may be
required to Work additional shifts and/or extended hours as well as periodic holidays and
weekends. These additional forces shall be included in their Bid and there shall be no
additional cost to the Commission.
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