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it shall be construed to mean the "Commission" or the "Chief Engineer" of the Commission, 
as set forth in the definitions of the Standard Conditions. 

 
SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION 
 (12/06/2017) 
 

The Work shall be performed and completed in its entirely in strict accordance with the 
Plans, Specifications, Special Provisions and other Contract Documents as follows: 
 
A. Notice to Proceed (NTP):  The Commission will issue the Contractor the Notice to 

Proceed (NTP) by the Chief Engineer after the Contract is fully executed.  Upon receipt 
of the NTP, the Contractor shall begin performance of preliminary investigations and 
survey layout work, as approved by the Chief Engineer, and preparation of the 
Construction Schedule, Shop Drawings and submittals for this Project. 

 
B. Baseline Construction Schedule:  The Baseline Construction Schedule for this 

Project shall be submitted and acceptable prior to the Contractor performing the Work 
in accordance with General Condition Articles 4.2 and 4.3 and SP 120A or SP 120B to 
the extent made applicable through incorporation in the Contract Documents.  
Liquidated damages for failure to submit an acceptable Construction Schedule shall 
commence on the day the Contractor begins to perform the Work described in General 
Conditions Article 4.2.4.2.  Mobilization on the site shall signify the beginning of the 
Work. 

 
C. Construction Access:  The Commission anticipates providing the Contractor access 

to the Turnpike on or about April 4, 2022 March 1, 2022 at which time the Contractor 
may begin the Work for this Project.   

 
D. Permissible Local Roadway Closure Restrictions:  The Contractor may close East 

Edgerton Road at MP 169.6 to traffic for a maximum of 120 calendar days.  Liquidated 
damages for failure to open East Edgerton Road to traffic (all traffic lanes and 
shoulders) within the timeframe stated shall commence on the 121st day. 

 
E. Substantial Completion: The Work shall be substantially complete by November 18, 

2022.  Substantially completed shall mean all Work, as described in the Contract 
Documents, excluding punch list items, have been completed including that all Local 
Roads and the Turnpike roadway (all traffic lanes and shoulders) are open to traffic, 
as well as all traffic control and safety devices in place and approved by the Chief 
Engineer. Liquidated damages for failure to substantially complete the Work described 
in Part E herein shall commence on November 19, 2022. 

F. Final Completion:  All Punch List items for this Project shall be completed in strict 
accordance with the Plans, Specifications, Special Provisions, and other Contract 
Documents by December 18, 2022. Liquidated damages for failure to meet the Final 
Completion Date shall commence on December 19, 2022. 

 
It shall be noted that in order to meet the above referenced dates, the Contractor may be 
required to Work additional shifts and/or extended hours as well as periodic holidays and 
weekends.  These additional forces shall be included in their Bid and there shall be no 
additional cost to the Commission.  


