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ANSWERS TO QUESTIONS RECEIVED THROUGH 3:00 P.M. ON MAY 26, 2023:

The fabricators have advised that the required W36 beam will not be available until November
which is after the completion date. Acquiring the beam dictates the work on this project. With
several weather sensitive items, the work will not be able to be completed until next spring.
Please review the completion date.

The entire section of SP 103 - Construction Phasing and Time of Completion has been revised due to

the availability of required materials. The revised SP 103 is included with this addendum and replaces
the originally issued SP 103.

Fabricators that we have contacted have stated the beam section required for this project will
not be available until November. There are numerous weather sensitive activities that need to
occur once the beam is set. Will the OTIC consider extending the completion date until next
spring?

See answer #2.

Does the new section of bridge deck have to be grooved?

1t is permissible to manually tine the new area of bridge deck. Manual tining shall match the existing
groove pattern as close as possible.

SP514 3.10 mentions a one year anniversary inspection. Can this note be removed as only a

small portion of the structure is being painted?

SP 514A-Field Painting of Existing Structures-System OZEU, Section 3.10 — One Year Anniversary
Inspection, will be waived due to the minor areas designated for field painting.
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