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Q#15

A#15

Q#16

A#16

Q#17

A#17

Q#18

A#18

ANSWERS TO QUESTIONS RECEIVED THROUGH 11:15 A.M. ON MAY 24, 2024:

Please provide the asbestos survey for the 3 structures.

Asbestos Surveys for each structure have been provided with this addendum.

We have adjusted our schedule to utilize the additional time allocated to S.R. 88 overpass in
Addendum #2 and are still not able to complete the replacement in prior to November 7%. With
the current MOT both abutments will have to be complete prior to beginning work on the pier
which is extending our schedule. Furthermore, shoring will have to be installed prior to the
excavation of the MSE wall. These activities coupled with cure times and the specified 21 day
air dry prior to weatherproofing make it impractical to complete the project in the allotted
time. Please consider allowing the demolition work to commence over the winter.

To be answered in a future addendum.

Given the post tensioned concrete and carrying girders infringe upon the left travel lane and
the splice locations of the new steel, will OTIC consider a left lane closure for the duration of
the demolition and steel erection?

OTIC will allow a left lane closure for the duration of the demolition and steel erection.

In addendum #1, two pre-bid questions were asked about Structural Steel Members, Level 4
receiving a three-coat shop applied paint system and field touch up and changing this to shop
applied prime coat and setting up bid items for Field Painting. The response stated that in
order to meet the schedule requirements and restricted access to the turnpike in 2026 it will
remain a shop applied three-coat system. A shop applied three-coat system will have damage
from structural erection, falsework, and deck forming. With all of this damage to the shop
applied it is quite possible that the contractor will still be on the turnpike in 2026 repairing all
the damage and this could quite possibly take longer than field applications. Please reconsider
the shop applied three coat paint system.

To be answered in a future addendum.
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Q#19

A#19

Q#20

A#20

Q#21

A#21

Q#22

A#22

Q#23

A#23

The demolition of the post tensioned crossbeam is directly over top the inside lanes of traffic.
This demolition might require shore towers or special demolition methods to remove the post-
tensioned strands. In order to maintain safe conditions during demolition please allow the
contractor to close the inside lanes of traffic as needed for demolition at the contractor’s
expense.

OTIC will allow a left lane closure for the duration of the demolition. Portable barrier shall be used to
protect temporary shoring towers placed within the mainline pavement and shoulder area.

Is the Shoulder Reconstruction for Maintaining Traffic, Class A, APP to remain in place at the
end of the project? If not, what is to be placed at the end of the project?

The material can remain in place at the end of the project.

Can the Shoulder Reconstruction for Maintaining Traffic, Class A, APP be placed as rigid
concrete pavement as per 615.05? If so, can this concrete pavement be left in place at the end of
the project?

Contractor to use flexible pavement buildup for shoulder reconstruction as SNAP restoration is
required upon completion of the project. The material can remain in place at the end of the project.

Due to the holiday weekend, some vendors are struggling to get quotes together because of
vacation and the holiday. In order for the commission to get better pricing, please consider
delaying this project to the week of 6/3/24.

The Bid Opening Date has been extended from May 30, 2024, at 2:00 PM until June 4, 2024, at 2:30
PM.

Is ref no 119 for Granular Material, Type C necessary or is this material to be included in ref
no 124 Foundation Preparation per SS840?

Ref. No. 124 Foundation Preparation includes furnishing and placing 1 foot of Granular Material,
Type C. Ref- No. 119 shall be considered a contingency quantity for use as directed by the Commission.
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Q#24 Regarding the MOT for the MP 199.5 SR-88 bridge, plan notes on page 9/170 indicate shoulder
closures needed for the bridge work. The bridge demolition and reconstruction will likely
require a permanent single lane closure both directions, and potential lane shift onto shoulders
to demo the integral diaphragm. Phased MOT drawings, including shoulder build-up to
maintain traffic, will need to be produced by an engineering firm. Please confirm OTIC would
like the Contractor to include all MOT phase drawings for this bridge.

A#24  To be answered in a future addendum.

Note: The Bid Opening Date has been extended from May 30, 2024, at 2:00 PM until June 4, 2024, at
2:30 PM.

END OF ADDENDUM NO. 3
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