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OHIO TURNPIKE AND
INFRASTRUCTURE COMMISSION

ADDENDUM NO. 4
ISSUED: MAY 30, 2024

PROJECT NO. 43-24-09

BRIDGE REPLACEMENT & BRIDGE DECK REHABILITATION STATE ROUTE 88 OVER
OHIO TURNPIKE M.P 199.5 OHIO TURNPIKE OVER BRYANT ROAD (TR 236) M.P. 202.8
OHIO TURNPIKE OVER NORTH MAN STREET (CR 229) M.P. 203.7 PORTAGE COUNTY,
OHIO
ISSUED MAY 3, 2024
OPENING DATE: 2:30 P.M.(EASTERN TIME) MAY24;30 JUNE—4; 5, 2024

ATTENTION OF BIDDERS IS DIRECTED TO:

ANSWERS TO QUESTIONS RECEIVED THROUGH 11:00 A.M. ON MAY 30, 2024

MODIFICATIONS TO THE CONTRACT DOCUMENTS

M.P. 199.5 Geotechnical Report
-AND-

Pages 182 to 188 of the 1996 Rehabilitation Plans for M.P. 199.5

Issued by the Ohio Turnpike and Infrastructure Commission through Aimee W. Lane, Esq., Director of
Contracts Administration.

May 30, 2024

Aimee W. Lane, Esq. Date
Director of Contracts Administration
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Q#16

A#16

Q#18

A#18

Q#24

A#24

Q#25

A#25

ANSWERS TO QUESTIONS RECEIVED THROUGH 11:00 A.M. ON MAY 30, 2024:

We have adjusted our schedule to utilize the additional time allocated to S.R. 88 overpass in
Addendum #2 and are still not able to complete the replacement in prior to November 7%. With
the current MOT both abutments will have to be complete prior to beginning work on the pier
which is extending our schedule. Furthermore, shoring will have to be installed prior to the
excavation of the MSE wall. These activities coupled with cure times and the specified 21 day
air dry prior to weatherproofing make it impractical to complete the project in the allotted
time. Please consider allowing the demolition work to commence over the winter.

To be answered in a future addendum.

In addendum #1, two pre-bid questions were asked about Structural Steel Members, Level 4
receiving a three-coat shop applied paint system and field touch up and changing this to shop
applied prime coat and setting up bid items for Field Painting. The response stated that in
order to meet the schedule requirements and restricted access to the turnpike in 2026 it will
remain a shop applied three-coat system. A shop applied three-coat system will have damage
from structural erection, falsework, and deck forming. With all of this damage to the shop
applied it is quite possible that the contractor will still be on the turnpike in 2026 repairing all
the damage and this could quite possibly take longer than field applications. Please reconsider
the shop applied three coat paint system.

To be answered in a future addendum.

Regarding the MOT for the MP 199.5 SR-88 bridge, plan notes on page 9/170 indicate shoulder
closures needed for the bridge work. The bridge demolition and reconstruction will likely
require a permanent single lane closure both directions, and potential lane shift onto shoulders
to demo the integral diaphragm. Phased MOT drawings, including shoulder build-up to
maintain traffic, will need to be produced by an engineering firm. Please confirm OTIC would
like the Contractor to include all MOT phase drawings for this bridge.

To be answered in a future addendum.

The existing plans for the SR88 structure do indicate if the strands were grouted after post-
tensioning. Please confirm the strands were grouted.

The existing tendon ducts were required to be grouted after post-tensioning.
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Q#26

A#26

Q#27

A#H27

Q#28

A#28

Q#29

A#29

Q#30

A#30

Q#31

A#31

What are the painting requirements for moment plate retrofits on the MP 202.8 Bridge over
Bryant Rd? Is the material to come out prime painted from the shop? Will the contractor be
required to apply intermediate and finish coat in the field? Will any surface preparation be
required of the existing steel?

The steel plates required for Item 513 — Structural Steel, Misc: Moment Plate Retrofit shall be prime
coated in the shop per CMS 513.2. The cost of applying the prime coat in the shop is incidental to Item
513. The intermediate and finish coat for the plates shall be field applied. Existing steel surface
preparation shall be performed and paid for under Item SP 5144 — Surface Preparation of Existing
Steel, System OZEU.

Are pages 182 to 188 of 219 of the 1996 Rehabilitation Plans available?

Pages 182 thru 188 of 219 of the 1996 Rehabilitation Plans have been provided as part of this
addendum.

Please clarify if the steel is to be shop primed and the bolts are to be galvanized for the moment
plate retrofits under ref no 179.

See Answer No. 26 for painting requirements. See note on Beam Details, Sheet 146 of 170, for bolt

requirements.

How will asphalt restoration be paid for at the inside shoulders of the MP 199.5 Bridge after the
demolition and reconstruction of median pier? Please set up bid items for pavement restoration
of this area.

To be answered in a future addendum.

Please provide soil borings at the abutments for the Bridge 199.5 SR-88 over the Ohio
Turnpike.

The Geotechnical Report, including soil borings, has been provided as part of this addendum.

Please setup a bid item for Jacking and Temporary Support for both the MP 202.8 & MP 203.7
bridges

To be answered in a future addendum.
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Q#32 Structure MP 199.5 has a Type C Installation but there is no corresponding Armorless
Preformed Joint Seal. Please add a pay item.

A#32 To be answered in a future addendum.

Note: The Bid Opening Date has been extended from June 4, 2024, at 2:30 PM until June 5, 2024, at
2:30 PM.

END OF ADDENDUM NO. 4
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