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ATTENTION OF BIDDERS IS DIRECTED TO:

ANSWERS TO QUESTIONS RECEIVED THROUGH 2:30 P.M. ON MAY 31, 2024

MODIFICATIONS TO THE CONTRACT DOCUMENTS

Pages 182A to 183A of the 1996 Rehabilitation Plans for M.P. 199.5

Issued by the Ohio Turnpike and Infrastructure Commission through Aimee W. Lane, Esq., Director of
Contracts Administration.

May 31, 2024

Aimee W. Lane, Esq. Date
Director of Contracts Administration
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Q#16

A#16

Q#18

A#18

Q#24

A#24

Q#29

A#29

ANSWERS TO QUESTIONS RECEIVED THROUGH 2:30 P.M. ON MAY 31, 2024:

We have adjusted our schedule to utilize the additional time allocated to S.R. 88 overpass in
Addendum #2 and are still not able to complete the replacement in prior to November 7. With
the current MOT both abutments will have to be complete prior to beginning work on the pier
which is extending our schedule. Furthermore, shoring will have to be installed prior to the
excavation of the MSE wall. These activities coupled with cure times and the specified 21 day
air dry prior to weatherproofing make it impractical to complete the project in the allotted
time. Please consider allowing the demolition work to commence over the winter.

To be answered in a future addendum.

In addendum #1, two pre-bid questions were asked about Structural Steel Members, Level 4
receiving a three-coat shop applied paint system and field touch up and changing this to shop
applied prime coat and setting up bid items for Field Painting. The response stated that in
order to meet the schedule requirements and restricted access to the turnpike in 2026 it will
remain a shop applied three-coat system. A shop applied three-coat system will have damage
from structural erection, falsework, and deck forming. With all of this damage to the shop
applied it is quite possible that the contractor will still be on the turnpike in 2026 repairing all
the damage and this could quite possibly take longer than field applications. Please reconsider
the shop applied three coat paint system.

To be answered in a future addendum.

Regarding the MOT for the MP 199.5 SR-88 bridge, plan notes on page 9/170 indicate shoulder
closures needed for the bridge work. The bridge demolition and reconstruction will likely
require a permanent single lane closure both directions, and potential lane shift onto shoulders
to demo the integral diaphragm. Phased MOT drawings, including shoulder build-up to
maintain traffic, will need to be produced by an engineering firm. Please confirm OTIC would
like the Contractor to include all MOT phase drawings for this bridge.

To be answered in a future addendum.
How will asphalt restoration be paid for at the inside shoulders of the MP 199.5 Bridge after the
demolition and reconstruction of median pier? Please set up bid items for pavement restoration

of this area.

To be answered in a future addendum.
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Q#31

A#31

Q#32

A#32

Q#33

A#33

Q#34

A#34

Q#35

A#35

Q#36

A#36

Q#37

A#37

Q#38

Please setup a bid item for Jacking and Temporary Support for both the MP 202.8 & MP 203.7
bridges

To be answered in a future addendum.

Structure MP 199.5 has a Type C Installation but there is no corresponding Armorless
Preformed Joint Seal. Please add a pay item.

To be answered in a future addendum.

There is an existing overhead communication & electric line to the east of the SR-88 bridge.
Notes on the plans indicate that this line is to be relocated. Can the relocation plan or proposed
location be provided?

To be answered in a future addendum.

After review of the quantity sheet issued as part of add no 4 it appears that the deck was
replaced in a project prior to the 1996 rehab. If this is the case please post the drawings for this

project.

The deck was replaced with the 1996 Rehabilitation Plans under the Third Lane Construction Project
77-96-06. These plans were included in Addendum No. I and Addendum No. 4.

Are pages 182A and 183A of the 1996 Rehabilitation Plans available? They are referenced on
plan sheet 182 of 219 we just received yesterday.

Sheets 1824 and 1834 of the 1996 Rehabilitation Plans have been included as part of this addendum.

Please confirm the 50” portable concrete barrier specified in plan note 3 on page 27/170 can be
32” portable concrete barrier with glare screen. Does it need to include glare screen?

To be answered in a future addendum.

Please clarify the type of portable concrete barrier to close the crossovers during the winter
shut down period.

To be answered in a future addendum.

There appears to be a rounding issue with reference 85 and 87 in the “43-24-09 FOR HCSS” file

that has carried thru to bid express. Please clarify

A#38

To be answered in a future addendum.
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Q#39 Please provide the trench repair detail for the 12” Conduit, Type B on page 66 and 68.

A#39 To be answered in a future addendum.

Q#40 The 3R paragraph of the “Pavement for Maintaining Traffic Class A, As Per Plan” note on page
12/170 contradicts with note 4 on page 66, 67, and 68 as well as note 8 on page 27. Wouldn’t it be better
for everyone to itemize each component instead of lumping them into unrelated items or 614-
Maintaining Traffic?

A#40 To be answered in a future addendum.

Q#41 Currently plan notes state that inside and outside shoulders cannot be closed simultaneously. In
order to open SR 88 to traffic by November 7™, please allow the contractor to work on the pier and
abutments simultaneously utilizing inside and outside shoulders concurrently.

A#41 To be answered in a future addendum.

Q#42 Plans indicate that the overhead lines will be relocated by others. What is the date and location
of the new lines to be installed?

A#42 To be answered in a future addendum.
Q#43 Per note 2 under “Method of Payment for Maintaining Traffic — Winter Shutdown” please
provide the locations of the Existing Maintenance Crossovers that are to be closed and

reopened on this project.

A#43 To be answered in a future addendum.

Note: The Bid Opening Date has been extended from June 5, 2024, at 2:30 PM until June 12, 2024, at
2:30 PM.

END OF ADDENDUM NO. 5
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