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time is approved through the process established under Article 6 of the General 
Conditions. 

1.2. Time is of the essence and the Work to be performed under the Contract shall be 
completed within the times provided above, unless the Contractor timely requests 
and the Commission grants an extension of time in accordance with the Contract 
Documents.  

1.3. Failure to have the Work completed within the times provided, shall entitle the 
Commission to retain or recover from the Contractor, as Liquidated Damages, and 
not as a penalty, the applicable amount set forth in the following table for each and 
every day thereafter until Substantial Completion, Final Completion or any 
additional milestone, as applicable, is achieved: 

LIQUIDATED DAMAGES 
 

Completion Milestone Liquidated Damages 

2024 Baseline Construction Schedule 
2024 Construction Season 
(SP 103, Item B) 

$500.00 for each day after beginning the 
Work other than that described in Article 
4.2.4.2 is performed without submitting an 
acceptable Baseline Construction Schedule, 
as detailed in SP 103, Item B. 

Permissible Local Roadway Closure 
Restrictions 
2024 Construction Season 
(SP103, Item D) 

$1,000.00 for each day that the failure to 
achieve the Permissible Local Roadway 
Closure Restrictions Milestone continues 
beyond the time described in SP 103, Item D. 

2024 Interim Substantial Completion 
2024 Construction Season 
(SP 103, Item E) 

$2,000.00 for each day that the failure to 
achieve the 2024 Interim Substantial 
Completion Milestone continues beyond the 
time described in SP 103, Item E. 

2024 Interim Final Completion 
2024 Construction Season 
(SP 103, Item F) 

$2,000.00 for each day that the failure to 
achieve the 2024 Interim Final Completion 
Milestone continues beyond the time 
described in SP 103, Item F. 

2025 Baseline Construction Schedule 
2025 Construction Season 
(SP 103, Item I) 

$500.00 for each day after beginning the 
Work other than that described in Article 
4.2.4.2 is performed without submitting an 
acceptable Baseline Construction Schedule, 
as detailed in SP 103, Item I. 

2025 Permissible Local Roadway 
Closure Restrictions 
2025 Construction Season 
(SP 103, Item J) 

$1,000.00 for each day that the failure to 
achieve the 2025 Permissible Local 
Roadway Closure Restrictions Milestone 
continues beyond the time described in SP 
103, Item J. 

2025 Interim Substantial Completion 
2025 Construction Season 
(SP 103, Item K) 

$2,000.00 for each day that the failure to 
achieve the 2025 Interim Substantial 
Completion Milestone continues beyond the 
time described in SP 103, Item K. 


