1.2.

1.3.

time is approved through the process established under Article 6 of the General

Conditions.

Time is of the essence and the Work to be performed under the Contract shall be
completed within the times provided above, unless the Contractor timely requests
and the Commission grants an extension of time in accordance with the Contract

Documents.

Failure to have the Work completed within the times provided, shall entitle the
Commission to retain or recover from the Contractor, as Liquidated Damages, and
not as a penalty, the applicable amount set forth in the following table for each and
every day thereafter until Substantial Completion, Final Completion or any
additional milestone, as applicable, is achieved:

LIQUIDATED DAMAGES

Completion Milestone

Liquidated Damages

2024 Baseline Construction Schedule
2024 Construction Season
(SP 103, Item B)

$500.00 for each day after beginning the
Work other than that described in Article
4.2.4.2 is performed without submitting an
acceptable Baseline Construction Schedule,
as detailed in SP 103, Item B.

Permissible Local Roadway Closure
Restrictions

2024 Construction Season

(SP103, Item D)

$1,000.00 for each day that the failure to
achieve the Permissible Local Roadway
Closure Restrictions Milestone continues
beyond the time described in SP 103, Item D.

2024 Interim Substantial Completion
2024 Construction Season
(SP 103, Item E)

$2,000.00 for each day that the failure to
achieve the 2024 Interim Substantial
Completion Milestone continues beyond the
time described in SP 103, Item E.

2024 Interim Final Completion
2024 Construction Season
(SP 103, Item F)

$2,000.00 for each day that the failure to
achieve the 2024 Interim Final Completion
Milestone continues beyond the time
described in SP 103, Item F.

2025 Baseline Construction Schedule
2025 Construction Season
(SP 103, Item I)

$500.00 for each day after beginning the
Work other than that described in Article
4.2.4.2 is performed without submitting an
acceptable Baseline Construction Schedule,
as detailed in SP 103, Item I.
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2025 Interim Substantial Completion
2025 Construction Season
(SP 103, Item K)

$2,000.00 for each day that the failure to
achieve the 2025 Interim Substantial
Completion Milestone continues beyond the
time described in SP 103, Item K.
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