SP 103 CONSTRUCTION PHASING AND TIME OF COMPLETION

The Work shall be performed and completed in its entirety in strict accordance with the
Plans, Specifications, Special Provisions and other Contract Documents as follows:

2024 CONSTRUCTION SEASON

A. Notice to Proceed (NTP): The Commission will issue the Contractor the Notice to
Proceed (NTP) by the Chief Engineer after the Contract is fully executed. Upon receipt
of the NTP, the Contractor shall begin performance of preliminary investigations and
survey layout work, as approved by the Chief Engineer, and preparation of the
Construction Schedule, Shop Drawings and submittals for this Project.

B. 2024 Baseline Construction Schedule: The Baseline Construction Schedule for the
2024 Construction Season of this Project shall be submitted and acceptable prior to the
Contractor performing the Work in accordance with General Condition Articles 4.2 and
4.3 and SP 120A or SP 120B to the extent made applicable through incorporation in the
Contract Documents. Liquidated damages for failure to submit an acceptable
Construction Schedule shall commence on the day the Contractor begins to perform
the Work described in General Conditions Article 4.2.4.2. The 2024 Construction
Access Date shall signify the beginning of the Work.

C. 2024 Construction Access: The Commission anticipates providing the Contractor
access to the Turnpike on July 8, 2024, at which time the Contractor may begin the
Work for this Project.

D. Permissible Local Roadway Closure Restrictions:
The Contractor may close SR 88 at M.P. 199.5 to traffic, beginning 11/04/2024 and
ending 10/24/2025. Liquidated damages for failure to open SR 88 to traffic (all traffic
lanes and shoulders) within the timeframe stated shall commence on 10/25/2025.

E. 2024 Interim Substantial Completion: The 2024 Interim Substantial Completion shall
be defined as all Work associated with Pre-Phase 1 including Shoulder
Reconstruction, Crossover Construction, and Temporary Crossover Closure.
This work shall be complete, including all traffic lanes are open to traffic, and all traffic
control and safety devices in place, and approved by the Chief Engineer by
November 15, 2024. Liquidated Damages for failure to complete the Work shall
commence on November 16 2024.

F. 2024 Interim Final Completion: The 2024 Interim Final Completion shall be defined
as all Work associated with Pre-Phase 1 including Shoulder Reconstruction,
Crossover Construction, and Temporary Crossover Closure, including all punch
listitems, shall be completed in strict accordance with the Plans, Specifications, Special
Provisions, and other Contract Documents by November 22, 2024. Liquidated
Damages for failure to complete the Work shall commence on November 23, 2024.

G. 2024 Winter Temporary Shutdown Period: The Contractor shall anticipate a
Temporary Shutdown period for work on the mainline structures at M.P. 202.8 and
M.P. 203.7 commencing on November 15, 2024, and continuing through March 2,
2025, at which time no access should be anticipated for the Work unless approved by
the Chief Engineer.

SPECIAL PROVISIONS — GENERAL 20f28


Ginger Cox
Highlight

Ginger Cox
Highlight

Ginger Cox
Highlight

Ginger Cox
Highlight


2025 CONSTRUCTION SEASON

H. 2025 Construction Recommencement: The 2025 Construction Recommencement
Milestone shall be defined as, March 3, 2025, when the Contractor has discontinued
the Winter Temporary Shutdown Period and may recommence project operations. At
this time, prior to the 2025 Construction Access Milestone, the Contractor may only
perform the required preliminary investigations and survey layout work, as approved
by the Chief Engineer, and preparation of the Construction Schedule, Shop Drawings
and submittals for this Project.

I. 2025 Baseline Construction Schedule: The Baseline Construction Schedule for the
2025 Construction Season of this Project shall be submitted and acceptable, in
accordance with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the
Contractor performing the Work. Liquidated damages for failure to submit an
acceptable Construction Schedule shall commence on the day the Contractor begins
to perform the Work described in General Conditions Article 4.2.4.2.

J. 2025 Construction Access: The 2025 Construction Access shall be defined as the
time when the Contractor is provided access to begin Work which shall be March 10,
2025.

K. 2025 Interim Substantial Completion: The 2025 Interim Substantial Completion
shall be defined as all Work associated the Eastbound and Westbound mainline
structures at M.P. 202.8 and M.P. 203.7, excluding substructure repair and
painting; all work for the restoration of the crossover; and all work for M.P. 199.5,
shall be complete including all traffic lanes are open to traffic, and all traffic control and
safety devices in place, and approved by the Chief Engineer by October 24, 2025.
Liquidated Damages for failure to complete the Work shall commence on October 25,
2025.

L. 2025 Interim Final Completion: The 2025 Interim Final Completion shall be defined
as all Work associated the Eastbound and Westbound mainline structures at M.P.
202.8 and M.P. 203.7, excluding substructure repair and painting; all work for the
restoration of the crossover; and all work for M.P. 199.5, including all punch list
items, shall be completed in strict accordance with the Plans, Specifications, Special
Provisions, and other Contract Documents by November 23, 2025. Liquidated
Damages for failure to complete the Work shall commence on November 24, 2025.

M. 2025 Winter Temporary Shutdown Period: The Contractor shall anticipate a
Temporary Shutdown period commencing on November 23, 2024, and continuing
through March 1, 2026, at which time no access should be anticipated for the Work for
any Phase unless approved by the Chief Engineer.

2026 CONSTRUCTION SEASON

N. 2026 Construction Recommencement: The 2026 Construction Recommencement
Milestone shall be defined as, March 2, 2026, when the Contractor has discontinued
the Winter Temporary Shutdown Period and may recommence project operations. At
this time, prior to the 2026 Construction Access Milestone, the Contractor may only
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perform the required preliminary investigations and survey layout work, as approved
by the Chief Engineer, and preparation of the Construction Schedule, Shop Drawings
and submittals for this Project.

0. 2026 Baseline Construction Schedule: The Baseline Construction Schedule for the
2026 Construction Season of this Project shall be submitted and acceptable, in
accordance with General Condition Articles 4.2 and 4.3 and SP 120A, prior to the
Contractor performing the Work. Liquidated damages for failure to submit an
acceptable Construction Schedule shall commence on the day the Contractor begins
to perform the Work described in General Conditions Article 4.2.4.2.

P. 2026 Construction Access: The 2026 Construction Access shall be defined as the
time when the Contractor is provided access to begin Work which shall be April 6,
2026. Access will be permitted on SR 88, Bryant Road, and Main Street and
restricted on the turnpike mainline unless otherwise approved by the Chief
Engineer.

Q. 2026 Substantial Final Completion: All Work for this Contract shall be substantially
complete by August 1, 2026. Substantially completed shall mean all Work, as
described in the Contract Documents, excluding punch list items, have been
completed, including all traffic lanes are open to traffic, and all traffic control and safety
devices in place, and approved by the Chief Engineer. Liquidated Damages for failure
to substantially complete the Work shall commence on August 2, 2026.

R. 2026 Final Completion: Final Completion shall be defined as all Work for this
Contract, including all punch list items, shall be completed in strict accordance with the
Plans, Specifications, Special Provisions, and other Contract Documents by August
31, 2026. Liquidated Damages for failure to complete the Work shall commence on
September 1, 2026.

It shall be noted that in order to meet the above referenced dates, the Contractor may be
required to Work additional shifts and/or extended hours as well as periodic holidays and
weekends. These additional forces shall be included in their Bid and there shall be no
additional cost to the Commission.
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