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A QUANTITY OF ITEM 614—WORK ZONE LANE LINE, CLASS 1, 740.02, TYPE |, HAS BEEN ADDED TO THE ESTIMATED
QUANTITIES FOR TEMPORARY TRAFFIC CONTROL PURPOSES. IF THE EXISTING LANE LINE IS REMOVED DUE TO NIGHTLY

PAVEMENT PLANING AND RESURFACING OPERATIONS, THE CONTRACTOR SHALL INSTALL A WORK ZONE LANE LINE PRIOR TO
OPENING THE ZONE TO TRAFFIC

IER.
RINT SIGN STAND NO EDGE LINE SIGNS (W8-H12)
AT 1 MILE INTERVALS WHERE THE EXISTING EDGE LINES HAVE BEEN REMOVED. THE COST OF PROVIDING THE SIGN AND SIGN
STAND SHALL BE INCIDENTAL TO ITEM SP 614, MAINTAINING TRAFFIC, AS PER PLAN. UPON COMPLETION OF STAGE 1 WORK,

THE CONTRACTOR SHALL RESTORE THE EDGE LINES. A QUANTITY OF ITEM 614, WORK ZONE EDGE LINE, CLASS 1, 740.02

EACH LINE TYPE IN EACH DIRECTION HAS BEEN INCLUDED IN THE ESTIMATED QUANTITIES FOR USE AS DIRECTED
BY THE CHIEF ENGINEER TO RE—STRIPE PAVEMENT MARKINGS THAT ARE OUTSIDE OF THE WORK LIMITS OF THE
CONTRACT. START AND END LOCATIONS TO BE DETERMINED BY THE CHIEF ENGINEER PRIOR TO FINAL STRIPING
OPERATION. CONTRACTOR SHALL PLAN FINAL STRIPING OPERATION TO INCLUDE THE AREAS OUTSIDE THE LIMITS
OF THE PROJECT.

SINGLE LANE ZONES SHALL BE LIMITED TO A LENGTH OF 4 MILES, UNLESS OTHERWISE SPECIFIED IN THE PLANS.
LONGER OR MULTIPLE ZONES FOR THE SAME SIDE AND DIRECTION OF TRAVEL MAY BE PERMITTED WITH PRIOR
APPROVAL FROM THE CHIEF ENGINEER PROVIDING THE CONTRACTOR IS ABLE TO PERFORM ALL WORK PLANNED
WITHIN THE TIME PERMITTED FOR A SINGLE LANE ZONE AS OUTLINED IN THE PLANS AND SPECIFICATIONS.

THE CONTRACTOR’S USE OF A NIGHT WORK ZONE SHALL COMPLY WITH SP 106 AND INCLUDE THE TYPE OF
WORK TO BE DONE, THE DURATION OF THE WORK, LOCATION OF THE INTENDED WORK, AND THE CONTRACTOR’S
PROPOSED LIGHTING PLAN. TEMPORARY LIGHTING OF THE WORK SITE FOR OPERATIONS CONDUCTED DURING

NIGHTTIME PERIODS SHALL BE SUCH THAT THE LIGHTS DO NOT CAUSE GLARE TO THE DRIVERS ON THE HIGHWAY.

IF GLARE IS DETECTED, THE LIGHT PLACEMENT AND SHIELDING SHALL BE ADJUSTED TO THE SATISFACTION OF
THE ENGINEER BEFORE WORK PROCEEDS. ALL TEMPORARY LIGHTING REQUIRED FOR NIGHT WORK SHALL BE
INCIDENTAL AND INCLUDED IN THE LUMP SUM BID FOR ITEM SP 614, MAINTAINING TRAFFIC, AS PER PLAN.
FOR DESIGN AND ESTIMATION PURPOSES ONLY, THE ZONE PERSON (ZP) HOURS HAVE BEEN ESTIMATED AT 2
ZP’S (1 FOR EB AND 1 FOR WB) AT 12 HOUR SHIFTS EACH FOR A TOTAL OF 24 HOURS PER SHIFT/DAY.

ITEM SP 614 — MAINTAINING TRAFFIC. AS PER PLAN
THE REQUIREMENTS OF SP 614 — MAINTAINING TRAFFIC ARE MODIFIED TO ADD THE FOLLOWING:

A. TRAFFIC IS TO BE MAINTAINED TO AND FROM THE TOLL AND SERVICE PLAZAS IN ACCORDANCE WITH APPLICABLE
STANDARD DRAWINGS. MAINTAIN 12’ MIN. RAMP LANE WIDTH. FINAL PLACEMENT OF ZONES MAY BE ADJUSTED BY
THE CHIEF ENGINEER TO ENSURE SAFE TRAFFIC FLOW IN THE ZONE AND TO/FROM THE TOLL AND SERVICE PLAZAS.

B. THE CONTRACTOR SHALL COVER ALL PERMANENT SIGNS, OR PORTIONS THEREOF, AS REQUIRED BY THE
PLANS AND/OR AS DIRECTED BY THE CHIEF ENGINEER, INCLUDING ALL SPEED LIMIT SIGNS, THAT MAY
88“I;I§ISET¥)VIRTH TEMPORARY TRAFFIC CONTROL PHASING. SIGN COVERS WILL BE FURNISHED BY THE
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BEGIN WORK = 3 END WORK
STA. 793+00 STA. 284+50
M.P. 14.80 STAGE 1 (2023) — 12.75 MILES (EASTBOUND AND WESTBOUND) MP. 2755
STAGE 2 (2024) — 12.75 MILES (EASTBOUND AND WESTBOUND)
LEGEND
MAINTENANCE OF TRAFFIC NOTES SUGGESTED SEQUENCE OF OPERATIONS EXISTING HIGH SPEED
THE WORK LIMITS SHOWN IN THE PLANS ARE DIVIDED INTO 2 STAGES WITH 2 PHASES EACH: CROSSOVER

STAGE 1 SUGGESTED WORK TO BE PERF
PHASE 1 — FULL DEPTH WORK IN THE RIGHT LANE IN BOTH THE EASTBOUND AND WESTBOUND DIRECTIONS.
PHASE 2 — FULL DEPTH WORK IN THE LEFT LANE IN BOTH THE EASTBOUND AND WESTBOUND DIRECTIONS.

ADDITIONAL WORK THAT MAY BE PERFORMED DURING STAGE 1,
—GUARDRAIL UPGRADES AND ASSOCIATED WORK

—EXISTING AGGREGATE DRAIN CLEANOUTS

—CATCH BASIN ADJUSTMENTS

PHASE 1 AND PHASE 2, INCLUDES:

ATE ASSOCIATED ASPHALT SHOULDER REPAIR
RIGHT SHOUL R SNAPS

IL OF LEFT "A D

STAGE 2 SUGGESTED WORK TO BE PERFORMED IN 2024
PHASE 3 — RESURFACING WORK IN THE RIGHT LANE AND RIGHT SHOULDER IN BOTH THE EASTBOUND AND WESTBOUND DIRECTIONS..
PHASE 4 — RESURFACING WORK IN THE LEFT LANE AND LEFT SHOULDER IN BOTH THE EASTBOUND AND WESTBOUND DIRECTIONS.

DURING TIMES OF HIGH TRAFFIC VOLUMES, 2 LANES OF TRAFFIC SHALL BE MAINTAINED AT ALL TIMES (SEE OTIC PERMITTED LANE CLOSURE CHART FOR
RESTRICTED TIMES).

ADDITIONAL WORK THAT MAY BE PERFORMED DURING STAGE 2, PHASE 3 AND PHASE 4:
—GUARDRAIL UPGRADES, AND ASSOCIATED WORK, NOT PERFORMED IN STAGE 1
—EXISTING AGGREGATE DRAIN CLEANOUTS NOT PERFORMED IN STAGE 1

—CATCH BASIN ADJUSTMENTS NOT PERFORMED IN STAGE 1

—INSTALLATION OF ASPHALT CURBING WHERE CALLED FOR IN THE PLANS

STAGE 1, PHASE 1 AND 2 WORK CAN NOT BE COMBINED AND STAGE 2, PHASE 3 AND 4 CAN NOT BE COMBINED. CONTRACTOR TO PLAN ITS WORK
ACCORDINGLY.

CONSTRUCTION MAY BE PERFORMED IN THE FOLLOWING GENERAL SEQUENCE:

STAGE 1 PHASE(S) 1 AND 2 (2023)

PHASE 1 — NIGHTLY RIGHT LANE AND RIGHT SHOULDER WORK, EASTBOUND AND WESTBOUND

(A) IMPLEMENTATION OF TRAFFIC PATTERN TO CLOSE RIGHT LANE AND SHOULDER TO PERMIT FULL DEPTH REPAIRS IN RIGHT LANE AND ANY ADDITIONAL WORK
PERMITTED TO BE PERFORMED DURING STAGE 1, PHASE 1. ZONE SHALL BE COMMENSURATE WITH HOW MUCH WORK CAN BE ACCOMPLISHED IN A WORK
PERIOD/SHIFT SO THAT 2 LANES OF TRAFFIC ARE AVAILABLE DURING TIMES OF HIGH TRAFFIC VOLUME.

PHASE 2 — NIGHTLY LEFT LANE AND LEFT SHOULDER WORK, EASTBOUND AND WESTBOUND

(B) IMPLEMENTATION OF NEW TRAFFIC PATTERNS WHICH CLOSES LEFT LANE AND SHOULDER TO PERMIT FULL DEPTH REPAIRS IN THE LEFT LANE AND ANY
ADDITIONAL WORK PERMITTED TO BE PERFORMED DURING STAGE 1, PHASE 2. ZONE SHALL BE COMMENSURATE WITH HOW MUCH WORK CAN BE ACCOMPLISHED
IN A WORK PERIOD/SHIFT SO THAT 2 LANES OF TRAFFIC ARE AVAILABLE DURING TIMES OF HIGH TRAFFIC VOLUME.

(C) IMF'LEMENTATION OF TRAFFIC PATTERN T0 CLOSE RIGHT LANE AND SHOULDER TO PERMIT PAVEMENT PLANING AND PAVING OF RIGHT LANE AND RIGHT
SHOULDER. CONTRACTOR WILL BE PERMITTED TO MILL RIGHT LANE FULL DEPTH AND RESURFACE WITH INTERMEDIATE SO THAT THE MAXIMUM DROP OFF DOES
NOT EXCEED 1.5”. RIGHT SHOULDER SHOULD BE MILLED TO MATCH SO THAT THE RIGHT LANE DRAINS AND STANDING WATER DOES NOT OCCUR IN THE RIGHT
LANE. THE SURFACE COURSE OF THE RIGHT SHOULDER SHOULD BE PAVED AT THE SAME TIME THE RIGHT LANE IS PAVED. ADDITIONAL WORK IS PERMITTED
TO BE PERFORMED DURING STAGE 2 PHASE 3 NOT PERFORMED DURING STAGE 1. REMOVE ANY RPM’S THAT MAY FALL IN THIS PHASE OF WORK ONLY.
INSTALL TEMPORARY LANE LINE AND NO EDGE LINE SIGN(S) (W8—H12). ZONE SHALL BE COMMENSURATE WITH HOW MUCH WORK CAN BE ACCOMPLISHED IN A
WORK PERIOD/SHIFT SO THAT 2 LANES OF TRAFFIC ARE AVAILABLE DURING TIMES OF HIGH TRAFFIC VOLUME.

PHASE 4 — NIGHTLY LEFT LANE AND LEFT SHOULDER WORK, EASTBOUND AND WESTBOUND

(D) IMPLEMENTATION OF TRAFFIC PATTERN TO CLOSE LEFT LANE AND SHOULDER TO PERMIT PAVEMENT PLANING AND PAVING OF LEFT LANE AND LEFT
SHOULDER. CONTRACTOR WILL BE PERMITTED TO MILL LEFT LANE FULL DEPTH AND RESURFACE WITH INTERMEDIATE SO THAT THE MAXIMUM DROP OFF DOES
NOT EXCEED 1.5”. LEFT SHOULDER SHOULD BE MILLED TO MATCH SO THAT THE LEFT LANE DRAINS AND STANDING WATER DOES NOT OCCUR IN THE LEFT
LANE. THE SURFACE COURSE OF THE LEFT SHOULDER SHOULD BE PAVED AT THE SAME TIME THE LEFT LANE IS PAVED. ADDITIONAL WORK IS PERMITTED TO
BE PERFORMED DURING STAGE 2 PHASE 4 NOT PERFORMED DURING STAGE 1. REMOVE ANY RPM’S THAT MAY FALL IN THIS PHASE OF WORK ONLY. INSTALL
TEMPORARY LANE LINE AND NO EDGE LINE SIGN(S) (W8—H12). ZONE SHALL BE COMMENSURATE WITH HOW MUCH WORK CAN BE ACCOMPLISHED IN A WORK
PERIOD/SHIFT SO THAT 2 LANES OF TRAFFIC ARE AVAILABLE DURING TIMES OF HIGH TRAFFIC VOLUME. .

(E) INSTALL TEMPORARY LANE LINE IF EXISTING LANE LINE IS REMOVED DURING PHASES 3 OR 4 OPERATIONS AND INSTALL NO EDGE LINE SIGN(S) (W8—H12)
AND PLACE 42" GRABBER CONES AT 100’ C/C IN PLACE OF REMOVED EDGE LINE.

(F) PERMANENT STRIPING LANE LINES AND/OR EDGE LINES AND INSTALL NEW RPM'S WHEN EASTBOUND AND WESTBOUND RESURFACING IS COMPLETE.
(G) INSTALL SNAPs UPON COMPLETION OF EASTBOUND AND WESTBOUND RESURFACING.

(H) TRAFFIC TO BE MAINTAINED AT ALL TIMES TO AND FROM ALL TOLL AND SERVICE PLAZAS, WITHIN PROJECT LIMITS, UTILIZING THE APPROPRIATE OTIC
STANDARD DRAWINGS.
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